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Chapter 9: DesignBuild 

9.0 INTRODUCTION, OVERVIEW, AND APPLICABILITY  

When GSA issued the first edition of its cuttingedge Design Excellence Policies and 
Procedures in 1994, the Federal Government rarely used the DesignBuild (DB) delivery 
method.  Instead, most construction projects used the designbidbuild model and the 
Government procured the services of an A/E firm pursuant to the Brooks Act and its 
implementing regulations.  Since that original publication, the use of DB in the Federal 
Government has expanded considerably, especially at GSA.  One reason is that 
Congress passed legislation to provide special rules and procedures for acquiring DB 
services.  Similarly, the Federal Acquisition Regulation (FAR) was updated to account 
for the new procedures.  However, the Design Excellence Policies and Procedures, as 
originally drafted and in its current form, have never been formally updated to account 
for the everincreasing use of DB as a delivery method and, more importantly, for how 
GSA, as an agency charged with ensuring excellence of architecture and design (see, 
e.g., 40 U.S.C. 3303(d)), will meld the ideas and concepts underlying Design Excellence 
(DE) into DB.  Accordingly, the purpose of this new Chapter is to provide cohesive, 
uniform policies and procedures for use on an enterprisewide basis to achieve DE 
while realizing the benefits of the DB delivery method. 

While much literature exists to explain the DB process and its advantages and 
disadvantages over other delivery methods, a few introductory points are necessary.  
DB is a method to deliver a project in which the owner contracts with a single entity 
(commonly referred to as the designbuilder) to provide design and construction 
services.  In contrast to designbidbuild where GSA awards separate contracts to the 
A/E firm and construction contractor, DB relies on a single point of responsibility and, 
accordingly can help to minimize risks, foster innovative design and construction 
solutions, better manage cost, and reduce projectrelated delays.  DB does, however, 
limit GSA’s ability to exercise fullcontrol over the design process.  Although the 
outcomes are contractually defined by a mixture of performance and prescriptive 
specifications, the path to achieve the outcome is primarily left to the DB. 

In drafting this new Chapter, GSA assembled a team of inhouse experts in the fields of 
architecture, construction, and contracting.  In addition, GSA performed outreach to 
various industry partners and other executive branch agencies that rely on DB as a 
delivery model.  Some of the highlights of this Chapter include the following, which 
represent what GSA believes are consistent with leading bestpractices across 
government and private industry: 

●	
 Stipends:  Shall be paid based on a sliding scale to unsuccessful Offerors that 
advance to Phase 2.  Stipends increase competition and the likelihood of 
attracting highquality DB teams. 

●	
 Publishing the ShortList (after the completion of Phase 1):  Increases 

opportunity for small and midsized architectural, construction, and 
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engineering firms to partner or subcontract with the larger firms that are often 
selected to proceed to Phase 2. 

●	
 ShortListing to Three Firms:  Becomes the default standard; increases 
competition and increases the likelihood of attracting highquality DB teams, 
which increases the likelihood of achieving DE. 

●	
 Phase 1: Places a greater emphasis on selecting the right teams to move to Phase 
2; shifts the selection of key personnel to Phase 2 in order to receive a more 
accurate list of individuals who will be assigned to the project and to avoid 
“tying up” those individuals during a lengthy procurement process. 

●	
 Phase 2:  Places a greater emphasis on the concept submission and key 
personnel; allows for multiple rounds of discussions, Peer and Subject Matter 
Expert reviews, and oral presentations. 

Section 9.0.1 Applicability 
This Chapter describes Design Excellence Policies and Procedures for the DB delivery 
of selected capital projects.  The Chief Architect will select all projects that will be 
required to comply with the Design Excellence Policies and Procedures.  All capital 
projects are eligible for consideration including new construction, major 
modernization, R&A, limited scope system replacement, and projects performed via 
Reimbursable Work Authorization (even if fully funded by the customer agency).  Upon 
the Chief Architect’s selection, the project shall comply with this Chapter. 

For the avoidance of doubt, this Chapter applies to task or delivery orders to be placed 
under an indefinitedelivery contract. 

However, this Chapter does not specifically apply to designbuildbridging (Bridging).  
That being stated, many of the underlying theories and concepts are useful for the 
planning and delivery of a Bridging project.  Moreover, if the Chief Architect selects a 
Bridging project into the Design Excellence program, the Regional Commissioner must, 
at a minimum, obtain the written approval from the Assistant Commissioner for 
Project Delivery and the Chief Architect of all of the following: 

•	 Overall acquisition strategy for the project; 
•	 Process for selecting the bridging A/E firm; 
•	 Method for selecting the general contractor (a/k/a the design builder); 
•	 All evaluation factors (price and technical) to be used in selecting any A/E firm 
and general contractor; and, 

•	 Composition of any evaluation panels or boards. 

9.1 BASIC FRAMEWORK  
 
In order to understand how to merge Design Excellence and DB, it is first important to 
set forth the way in which A/E services are procured.  In 1972 Congress passed the 
Brooks Act, which established the statutory requirement to utilize a qualification
based selection (QBS) process for A/E contracting.  The Brooks Act is currently codified 

Chapter 9, page 5 of 20 



 

 
 

 

 

 

 

 
 

 

 
   

 

 

 

 

 
 

 

 

  

at 40 U.S.C. §§ 11011104 and implemented through regulations found at FAR Subpart 
36.6 and General Services Acquisition Manual Subpart 536.6.  

When acquiring DB services, Executive branch agencies typically follow the twophase 
DB selection procedures authorized by 41 U.S.C. § 3309 and the implementing 
regulations at FAR 36.3.  In this twophase process, Phase 1 establishes a procedure 
that is akin to the QBS found in the Brooks Act.  No price evaluation occurs during 
Phase 1 and, in fact, no pricing is even submitted.  After evaluating the Phase 1 
proposals, the contracting officer (CO) selects no more than five of the most highly 
rated Offerors to proceed to Phase 2.  It is important to note that, unlike Phase 2, 
Phase 1 is not governed by FAR Part 15 and all of its associated rules and procedures.  
Rather, Phase 1 sets up a rather unique method that affords a great deal of flexibility 
for agencies to craft an evaluation process that will enable them to select the most 
highly qualified Offerors to proceed to Phase 2.  Phase 2 is essentially conducted as a 
FAR Part 15 negotiated procurement. 

By regulation, the CO is charged with selecting the most highly qualified Offerors 
during Phase 1.  During Phase 2, because it is conducted pursuant to FAR Part 15, the 
CO is designated as the Source Selection Authority (SSA) (see FAR 15.303(a)).  This is a 
bit different than an A/E procurement conducted under the Brooks Act and FAR 36.6 
because, in accordance with internal delegations of authority, the Regional 
Commissioner (RC) for the Public Buildings Service (PBS) serves as the selection official 
in a Brooks Act procurement.  Nevertheless, regardless of the approach used, the 
Office of the Chief Architect (OCA) will participate in a substantive manner during the 
selection of a design builder.  As noted in this Chapter, the OCA will play a crucial role 
in ensuring that Design Excellence is incorporated into DB projects. 

It is with this underlying statutory and regulatory framework in which GSA developed 
the policies and procedures contained in this Chapter. 

9.1.1 Planning Prior to Release of the PreSolicitation Announcement  
Incorporating Design Excellence into any project begins in the early stages and 
continues on through the life cycle of the project.  OCA supports every capital project 
with national peer(s) and/or with GSA expert(s) from across the country to serve as 
advisors to selection panels and to support the project team with independent peer 
reviews.  It is crucial for acquisition, design, construction, budget, and legal to engage 
early in the acquisition process to discuss roles, responsibilities, and schedule.  For 
additional information about preplanning processes, refer to 
https://sites.google.com/a/gsa.gov/odcpolicyandprocedures/home/roco. 

In regards to schedule, the PM shall develop a project schedule at least 90 days in 
advance of posting the presolicitation announcement in FedBizOpps so that Peers 
and/or SMEs can be selected to participate in major project milestones such as: 

● Voting and nonvoting advisors to the Phase 1 Evaluation Panel; 
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●	
 Voting and nonvoting advisors to the Phase 2 Source Selection Evaluation Board 
(SSEB); and 

●	
 Post Award Peer Reviews. 

A Roles & Responsibility Matrix is included in appendix A (Interactions Matrix).  
Activities are organized sequentially and list the personnel who should participate at 
each significant milestone. 

9.1.2 PBSP100 Requirements for Design Build  
All submissions must comply with the prescriptive requirement and baseline 
performance requirements of the PBSP100, Facilities Standards for the Public Buildings 
Service.  As part of the planning process, project teams must establish the minimum 
performance requirements and discuss whether opportunities exist for performance 
enhancements to the baseline that further the mission, sustainability, and cost of 
ownership for the specific facility and for the GSA portfolio in general. 

Any anticipated departures from the minimum requirements of the PBSP100 must be 
provided in writing by the project team and approved by the Chief Architect and the 
Assistant Commissioner for the Office of Project Delivery prior to submission of Phase 
2 proposals.  The contracting officer must include any such departure in the initial 
Phase 2 RFP or as an amendment. 

The project team should consider whether to include incentives in the Phase 2 RFP.  
Any such incentives must comply with FAR Subpart 16.4 and any other applicable 
regulations or internal policies such as the GSAM.  The following are incentives that 
have been used on prior projects: 

●	
 Energy Performance:  The objective is to ensure that the completed project 
delivers on its energy performance requirement through a systematic 
measurement and verification process throughout the first year of operation. 

●	
 Schedule:  For projects in which schedule is of paramount importance (e.g., 
consolidating agency from leased to owned and holdovers are a concern), an 
award fee might incentive a contractor to strive for an earlier than projected 
substantial completion date. 

ODC is working with the Office of Acquisition Management to develop sample Award 
Fee Plans and to update the DB contract templates. 

9.2 ANNOUNCING THE OPPORTUNITY  

9.2.1 Exchanges with  Industry  
Prior to issuing the presolicitation announcement, for large or technically complex 
projects, teams should consider conducting industry exchanges (see example appendix 
C1) or other similar types of market research (see FAR Part 10 and FAR Subpart 
15.201).  Exchanges with industry should begin early and continue throughout the 
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planning process.  Exchanges enable the team to understand the prevailing market 
conditions and create an effective acquisition strategy.  Exchanges also provide an 
opportunity to establish DE expectations with potential Offerors and to promote 
teaming well in advance of the presolicitation announcement. 

Exchanges with industry should be open to all interested members of the general 
contractor, subcontractor, and the A/E community.  

The CO shall run this meeting and will be assisted by the PM and a representative from 
the Design Excellence Program. 

The presolicitation announcement places the industry on notice of the pending 
opportunity for a DE/DB Project.  The announcement also provides a general overview 
of: (1) the project; (2) the twophase, DB process; and (3) anticipated dates for the pre
proposal meeting and the release of the Phase 1 Request for Qualifications (RFQ). 

9.2.3 Articulate Design Excellence Goals  
The presolicitation notice in FedBizOpps must identify each prospectuslevel DB 
project as a Design Excellence opportunity.  The following is the language that shall be 
used to introduce each Design Excellence PreSolicitation announcement: 

Continuing a legacy of outstanding public architecture that was initiated with the 
founding of the nation, the General Services Administration (GSA) Public 
Buildings Service (PBS) seeks to commission our nation’s most talented architects, 
landscape architects, interior designers, engineers, and construction professionals 
to design and construct federal facilities of outstanding quality and value. These 
projects are to demonstrate the value of true integrated design that balances 
aesthetics, functionality, cost, constructability, durability, and reliability; create 
environmentally responsible and superior workplaces for Federal employees; and 
give contemporary form and meaning to our democratic values. 

In this context, GSA announces an opportunity for Design and Construction 
Excellence in public architecture for performance of ArchitecturalEngineering 
Design and Construction services in accordance with GSA quality standards and 
requirements. As required by law, regulation or Executive Order, all facilities will 
meet Federal energy goals, security requirements, and achieve at least a LEED 
Gold certification. 

9.2.4 Describe the Project  
The presolicitation announcement must accurately describe the nature of the project.  
The accuracy of the description is critical as it is used by Offerors to identify potential 
business opportunities. 

See appendix B for sample language. 
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9.2.5 Describe the TwoPhase, DB  Process  
The presolicitation announcement must provide a brief overview of the procurement 
process.  In addition to the requirements for a synopsis as prescribed by FAR 5.207, 
since Offerors will evaluate certain elements of any potential opportunity, the 
FedBizOpps announcement must place Offerors on notice of the following: 

● Stipends 
● Publication of the shortlist 
● Maximum number of firms to be shortlisted 

9.2.6 Industry Day (PreProposal Conference)  
After issuing the presolicitation announcement, it is often useful to convene a pre
submittal meeting for privatesector professionals interested in a particular project.  
The place and time of this meeting shall be included in the presolicitation 
announcement.  The CO will run this meeting and will be assisted by the PM and a 
representative from the Design Excellence Program.  The purpose is to clarify Design 
Excellence, the procurement process, and the nature of the project. 

See appendix C for a typical agenda and presubmittal packet. 

9.3 PHASE 1  

9.3.1 Overview  
The Phase 1 evaluation factors (FAR 36.3031) must include technical approach and 
technical qualifications.  It is important to note that Phase 1 is not conducted in 
accordance with FAR Part 15.  All that Phase 1 requires is for the contracting officer to 
“select the most highly qualified Offerors” to participate in Phase 2.  However, that 
being stated, the contracting officer must still fully document and justify the selection 
using the evaluation factors and standards set forth in the Phase 1 RFQ. 

The purpose of Phase 1 is to shortlist the most highly qualified Offerors based on the 
factors set forth in the Phase 1 RFQ. Note that this is fundamentally different than 
focusing on the architect, lead designer, or general contractor.  Rather, because GSA 
enters into a single contract with a DB, Phase 1 takes a broad view and relies on 
Offerors to provide information and materials about their team.  This is much 
different than the Brooks Act, which only focuses on the A/E firm or designbidbuild, 
which tends to focus on the general contractor.  By streamlining Phase 1 to focus 
primarily on the teams, GSA intends to also decrease the costs to its industry partners 
to participate in the Phase 1 process. 

9.3.3 Maximum Number of Highly Qualified Offerors  
While the FAR permits the CO to select up to five (5) Offerors to proceed to Phase 2, 
current best practices suggest that permitting more than three (3) firms to advance to 
Phase 2 tends to reduce competition.  Industry has consistently stated that, from their 
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perspective, a shortlist longer than three (3) significantly diminishes their probability 
of winning the contract.  Accordingly, because it costs money to pursue potential 
opportunities, firms often bypass the opportunities that shortlist to more than three 
(3) firms.  

As a matter of policy, GSA is mandating that the Phase 1 RFQ restrict the maximum 
number of highly qualified Offerors to no more than three (3).  The maximum number 
may be increased beyond three (3) only with the written approval of the Chief Architect 
and the Regional Commissioner for the Public Buildings Service.  Any such approval 
must be obtained prior to receiving proposals in response to the Phase 1 RFQ. 

9.3.4 Announcing the  ShortList  
Section 6.5 of the Design Excellence Policies and Procedures requires the publishing of 
the shortlist of firms invited to participate in the Stage 2 team interviews. PBS has 
determined that announcing the shortlist (in FedBizOpps) provides increased 
opportunities for small and medium sized firms to team with the larger contractors 
that will ultimately submit the Phase 1 and 2 proposals.  Therefore, as a matter of 
policy, GSA is mandating that the Phase 1 RFQ publically place Offerors on notice that 
GSA shall publish the names of the shortlisted Offerors in FedBizOpps. 

9.3.5 Phase 1 Evaluation Panel  
As noted above, the CO is tasked by regulation with serving as the person who is 
ultimately responsible for selecting the most highly qualified Offerors to advance from 
Phase 1 to Phase 2.  Much like other procurements, the CO is assisted by numerous 
voting and nonvoting members.  As noted below, this subsection specifies certain 
requirements for the composition of the Phase 1 Evaluation Panel. 

The Regional Coordinator (ReCO), in coordination with the Regional Chief Architect 
(RCA), acts as a liaison between OCA and the region for determining the proper 
composition of the Phase 1 Evaluation Panel. 

9.3.6 Makeup of the  Evaluation Panel  
In selecting members of the panel, the contracting officer should ensure that each 
member is knowledgeable in relevant disciplines and should be selected based on the 
expertise needed for decision making related to a particular project.  GSA employees 
must be a licensed professional in their respective discipline (e.g., registered architect, 
engineer, landscape architect).  By combining expertise, the panel has a balance that 
allows each panel member to learn from the others. 

9.3.7 Mandatory Voting Members  
For each DE/DB project, there should be as many as five (5) voting members. 

The OCA will recommend the following two (2) voting members to the CO: 
● One design professional identified by OCA, Design Excellence Division. 
● One expert from within GSA. 
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The RCA will recommend the following two (2) voting members to the Chief Architect 
and the CO: 

● Regional Architect 
● Regional Engineer 

If a customer representative will serve as a voting member, the customer will 
recommend one (1) voting member to the Chief Architect and CO.  If the customer 
does not want to serve as a voting member, then the CO may simply leave the number 
of voting members at four (4).  The CO may also decide to add a voting member based 
on the particulars of a given project.  For instance, the CO might want to add a voting 
member with expertise in a given engineering or architectural discipline.  (The 
customer refers to the primary customer of the facility or a singular representative 
that has been selected by the agencies to participate on the evaluation panel and 
selection panels.) 

The CO may reject any of the recommendations.  In such an event, the CO must 
request recommendations for replacements.  The Head of the Contracting Authority 
(HCA) will resolve any disagreements between OCA and the contracting officer.  (In the 
regions, the HCA is the Regional Commissioner for the Public Buildings Service.) 

9.3.8 Mandatory Nonvoting Peer Advisor  
Much like the Design Excellence process in a Brooks Act procurement, OCA will 
support each DB/DE project with the best possible national peers.  During Phase 1, the 
Evaluation Panel shall have at least one (1) private sector design and/or construction 
professional proposed from the GSA National Register of Peer Professionals.  This Peer 
shall: (1) participate in a nonvoting capacity; (2) serve as the “Lead Peer” during the 
Phase 2 stage of the procurement; and (3) serve as the “Lead Peer” throughout the life 
cycle of the project.  The OCA will recommend a Peer(s) for approval by the CO.  The 
CO may reject the recommendations.  In such an event, OCA will recommend alternate 
members.  The HCA will resolve any disagreements between OCA and the contracting 
officer. 

9.3.9 Suggested Nonvoting Advisors  
At the discretion of the CO, and based on the complexities of the project, it may be 
advisable that additional nonvoting advisors participate during the Phase 1 evaluation, 
including: 

● Customer agencies and representatives; 
● GSA, Subject Matter Experts (SME) (as recommended by PM); 
● CMa (as recommended by PM; CMa should already be under contract with PBS). 

9.3.10 Mandatory Evaluation Factors  
As noted several times, this Chapter aims to merge DB with DE.  An important element 
of the successful DE program has been the uniform application of evaluation criteria 
and the weighting of those factors.  Accordingly, in order to establish the same 
uniformity for DB projects, evaluation of Phase 1 must be based on the following 
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criteria and percentage weighting.  An exception may be granted only with the written 
approval of the Chief Architect and the Regional Commissioner for the Public Buildings 
Service. 

● Factor 1: Technical Qualifications (60%) 
● Factor 2: Approach to Design Build (20%) 
● Factor 3: Lead Designer (20%) 

See appendix D for a complete description of the mandatory Phase 1 Evaluation 
Factors, standards for evaluation, and factor/subfactor weighting. 

9.4 PHASE 2  

9.4.1 Overview  
Phase 2 is conducted as a FAR Part 15 procurement.  As such, shortlisted Offerors 
need to submit a technical and a price proposal.  This is a marked and clear distinction 
with how A/E services are procured under the Brooks Act because price must be a 
factor in the second phase of the DB selection procedures.  Thus, the twophase DB 
process is not merely qualificationbased.  However, as noted in the Guiding Principles 
for Federal Architecture, “The Government should be willing to pay some additional 
cost to avoid excessive uniformity in design of Federal buildings.”  While there is a 
great deal of flexibility in the evaluation factors that GSA can use in Phase 2, the FAR 
suggests that this is the time for Offerors to submit “design concepts” and “proposed 
technical solutions.”  Accordingly, as set forth in more detail below, the Design 
Concept will account for the highest weighted technical factor. 

Key personnel comprise the second most important technical evaluation criteria 
during Phase 2.  The reason being that internal experience demonstrates that projects 
have a higher likelihood of success when the Offerors rely on their “A” team to 
manage, deliver, and execute the work described in the RFP and the accompanying 
documents. 

Phase 2 also mandates and makes greater use of oral presentations and discussions 
than may be typical on traditional, designbidbuild projects.  Industry input and best 
practices suggest that the owner (in this case GSA) and the design builder should 
engage in early and active discussions of the concept submissions prior to contract 
award. 

9.4.2 Special Pricing Considerations  
Based on the Guiding Principles for Federal Architecture, the Phase 2 RFP must state 
that all evaluation factors other than cost or price, when combined, are significantly 
more important than cost or price.  See FAR 15.1011(b)(2).  The CO may provide for a 
different importance among technical and price only with the approval of the HCA and 
the Chief Architect. 
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In addition, the Phase 2 RFP must provide for a price realism analysis in the 
solicitation for the purpose of assessing, among others, whether an Offeror’s low price 
reflects a lack of understanding of the contract requirements or risk inherent in an 
Offeror’s proposal.  The solicitation must provide Offerors with notice that the agency 
intends to perform a price realism analysis. 

9.4.3 Source Selection Evaluation Board (SSEB)  
As a procurement conducted pursuant to FAR Part 15, the contracting officer serves as 
the Source Selection Authority (SSA) and is responsible for selecting an evaluation 
team (see FAR 15.303).  The fundamental role of the Phase 2 SSEB is the same as in any 
other FAR Part 15 procurement. 

In addition to the Peer who participated in Phase 1, the CO shall select at least two (2) 
additional Peers to serve as nonvoting advisors during Phase 2.  The selection of these 
two (2) additional Peers must be made prior to the due date for the submission of 
Phase 1 proposals.  (Refer to section 9.3.8 for procedures.) 

9.4.4 SSEB Makeup  
As a general matter, the CO should strive to ensure that the same voting and 
nonvoting members who participated in the Phase 1 Evaluation Panel continue with the 
same role in Phase 2.  If, for some reason, changes are needed, the CO shall follow the 
same procedures and approvals as outlined above in Section 9.3.7.  If additional voting 
or nonvoting members are required, the contracting officer shall request a 
recommendation from the OCA. All Phase 2 Voting members must be Federal 
Government employees. 

9.4.5 Mandatory Evaluation Criteria  
For the same reasons articulated in 9.3.10, the evaluation of Phase 2 must be based on 
the following criteria and percentage weighting.  An exception may be granted only 
with the written approval of the Chief Architect and the Regional Commissioner for the 
Public Buildings Service. 

● Factor 1: Design Concept (50%) 
● Factor 2: Key Personnel (25%) 
● Factor 3: Management Plan (15%) 
● Factor 4: Project Labor Agreement (10%) 

See appendix G for a complete description of the Phase 2 Source Selection Factors, 
standards for evaluation, and factor/subfactor weighting. 

9.4.6 Stipend  
DB competitions are expensive because of the time and level of effort required to 
develop a concept design, technical submission, and the cost estimating effort 
necessary to support a price proposal. 

Chapter 9, page 13 of 20 



 

 
 

 

 
 

 
   

 
 

 
 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

As a matter of policy, GSA is mandating that stipends shall be provided to the 
unsuccessful Phase 2 Offerors.  An exception may be granted only with the written 
approval of the Chief Architect and the Regional Commissioner for the Public Buildings 
Service. 

In consideration for the preparation of a Phase 2 technical proposal, GSA will pay a 
stipend to Offerors not selected for award of the resulting contract.  Offerors that 
submit incomplete or unacceptable Phase 2 proposals will not be eligible for a 
stipend.  For the avoidance of doubt, no stipend is paid during Phase 1.  

The contract will provide that as a condition of submitting a Phase 2 technical 
proposal, and notwithstanding the conditions of any notice appearing thereon, the 
Government shall have unlimited rights (as defined in the “Drawings and Other Data to 
Become Property of Government” clause contained in the Agreement) in and to the 
technical data contained in the proposal. 

A stipend tool has been integrated within the GSA Professional Services Tool.  This tool 
must be used by the Project Manager to determine the amount of stipend to be paid to 
each of the unsuccessful Offerors. 

9.4.7 Discussions – Oral Presentations  
As permitted in FAR 15.102, GSA will provide each Offeror selected to participate in 
Phase 2 with the opportunity to engage in at least two (2) oneonone discussions with 
the Government evaluators; one prior to the submission of Phase 2 proposals and one 
after submission.  The discussions will provide the parties with the opportunity for 
dialogue early in the Phase 2 process. 

Based on experience and industry feedback, it is beneficial to allow Phase 2 Offerors 
with the opportunity to provide a preliminary checkin prior to submitting formal 
written technical and price proposals.  GSA believes that providing such an 
opportunity will permit the Government evaluators to better understand the Offeror’s 
particular vision and preliminary concepts at the early development stage.  Such a 
meeting allows both sides with the ability to quickly determine whether there are 
errors, defects, or similar misunderstandings related to the RFP.  In such instances, the 
Government or Offeror can seek to resolve the issue well in advance of the time for the 
submission of formal written technical and price proposals. 

See appendix E for the Initial Oral Presentation and appendix F for the Second Oral 
Presentation Procedures to use in the Phase 2 RFP. 

9.4.8 Initial Oral Presentation: Scope and Content  
In regards to the scope and content of the oneonone discussions that will occur 
between the Government’s participants and the Offeror’s representatives, the purpose 
is to not only allow the Government to review a “preliminary concept,” but to also 
allow the Offeror and the Government to engage in dialogue about the “preliminary 
concept.”  As a general rule of thumb, at this stage, a “preliminary concept” might be a 
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roughly 15%20% version of what the Offeror intends to submit.  While it will differ 
slightly by project, “preliminary concept” essentially means drawings, schematics, and 
other similar architectural or engineering drawings and renderings that the Offeror 
prepares in response to the Phase 2 RFP.  GSA anticipates that the discussions will 
enable the Phase 2 Offerors to provide more complete and accurate proposal 
submissions. 

9.4.9 Initial Oral Presentation: Participants and Agenda  
The Offeror is free to choose the people who will attend the oneonone discussion(s) 
and to prepare an agenda. That stated, Offerors are limited to a maximum of eight (8) 
people total.  From GSA, the following individuals should be present:  the voting 
members of the SSEB; PM; CO; and the Lead Peer.  The following additional advisors are 
recommended:  SMEs and CMa.  The Offeror may ask questions of the GSA 
participants. 

As noted in FAR 15.306(e), Government personnel are not permitted to engage in 
certain conduct, including favoring one Offeror over another or revealing an Offeror’s 
technical solution, unique technology, innovative and unique uses of commercial 
items, or any information that would compromise an Offeror’s intellectual property to 
another Offeror. 

9.4.10 Initial Oral Presentation: Timing and Scheduling  
Within seven (7) calendar days of the date the Offeror is notified of its selection as one 
of the shortlisted Offerors for purposes of qualifying for Phase 2, GSA will contact 
each Offeror to schedule the Initial Oral Presentation. 

9.4.11 Initial Oral Presentation: Technical Equipment and Support  
The Offerors are responsible for providing their own audiovisual, computing, and 
other technical equipment. To the extent available, and as worked out in advance, GSA 
may permit each Offeror to use available equipment at the location site, such as a 
screen or TV. 

9.4.12 Initial Oral Presentations: Recording  
GSA will record the meeting and provide a copy of the recording to the Offeror. 

9.4.13 Initial Oral Presentation: Written Materials  
The Offeror may not leave any materials with the Government. 

9.4.14 Initial Oral Presentation: No Scoring or Evaluation  
There will be no scoring or evaluation done of the Initial Oral Presentation. 

9.4.15 Submission of  Technical and Price Proposals  
After the Initial Oral Presentation, each Offeror will submit a technical and price 
proposal within the time specified in the Phase 2 RFP. 
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9.4.16 Peer Review #1 and SME Review of the Technical  Proposal   
The CO will distribute and conduct two concurrent technical proposal reviews: one 
with the Peers and one with the SMEs.  (CO’s are responsible for the safekeeping of 
source selection information.) 

●	
 The Peer Review #1 
If the Peers have not yet visited the construction site, the CO must 
arrange for such a visit. 
After the site visit, the Peers convene inperson at the regional office 
building. 
The CO must provide a secure room for the Peers to meet. 
The Peers will discuss the strengths, weaknesses, and deficiencies of each 
of the proposals in accordance with evaluation criteria set forth in the 
Phase 2 RFP.  If necessary, the CO may appoint a nonvoting member to 
the SSEB for the purpose of assisting the Peers with developing the 
written summary.  The Lead Peer will provide the written summary and 
an inperson briefing with the voting and nonvoting members of the SSEB 
prior to the Second Oral Presentation. 

●	
 The SME Review shall focus on the strengths, weaknesses, and deficiencies of 
the ability of the proposed system selections to satisfy the performance criteria 
set forth in the Phase 2 RFP.  The PM will present the written comments from 
the SMEs to the voting and nonvoting members of the SSEB prior to the Second 
Oral Presentation. 

9.4.17 SSEB Review of Phase 2 Technical Proposals  
Concurrent with the distribution to the Peers and SMEs, the CO will also provide the 
technical proposals to the voting members of the SSEB and any additional advisors 
who were not part of the Section 9.4.16 review.  Each voting and nonvoting member 
will separately review the technical proposal for strengths, weaknesses, and 
deficiencies, but hold off scoring the proposal until after the Second Oral Presentation.  
When the evaluators are finished reviewing the technical proposal submission, the 
Lead Peer and the PM will present the findings from the reviews conducted pursuant to 
Section 9.4.16. 

At this point, the voting members of the SSEB meet to discuss the strengths, 
weaknesses, and deficiencies that will inform and shape the nature of the discussions 
during the Second Oral Presentation.  The SSA will then conduct the Second Oral 
Presentation with each Offeror. 

9.4.18 Phase 2  Second Oral Presentation  
As permitted in FAR 15.201 and 15.306, GSA will provide each Offeror selected to 
participate in Phase 2 with the opportunity to make the Second Oral Presentation.  The 
purpose of the Second Oral Presentation will be to engage in discussions about the 
Offeror’s proposed Design Concept, as submitted in response to the Phase 2 RFP.  
Much like the Initial Oral Presentation, the Second Oral Presentation will provide the 
opportunity for dialogue between the parties.  To that end, for purposes of the oral 
presentation, the procurement proceeds in the same manner as provided in FAR 
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Subpart 15.306(d).  Unlike the Initial Oral Presentation, the Government will use the 
oral presentation as an element of the overall evaluation of the Offeror. 

See appendix F for a sample language to use in the Phase 2 RFP to describe the Second 
Oral Presentation. 

9.4.19 Concluding the Evaluations  
After conclusion of the Second Oral Presentation, the procurement continues to 
proceed in the same manner as provided in FAR Subpart 15.3.  That is to say, the 
CO instructs the SSEB to evaluate and score the proposals, provides the Offeror with 
deficiencies and significant weaknesses (see FAR 15.306), requests final proposal 
revisions, otherwise concludes the discussions, and makes the final selection decision 
(see FAR 15.308). 

9.5 ADDITIONAL PROCEDURES GOVERNING PHASE 1 AND PHASE 2 
In addition to other requirements set forth by law or regulation, the following 
procedures govern the conduct of the twophase designbuild selection process.  The 
CO may obtain a waiver with the concurrence of the Regional Chief Architect, Regional 
Director of the Office of Design and Construction, and the HCA. 

●	
 All members of the Phase 1 Evaluation Panel and advisors and Phase 2 SSEB and 
advisors must sign and adhere to GSA “Conflict of Interest” and 
“Nondisclosure” policies. 

●	
 The names of individuals on or advising the Panel and Board must not be made 
public in advance of the final selection and contract award. 

●	
 Once the deliberation and voting begin, only the voting members of the 
Evaluation Panel, the SSEB, and the contracting officer may be present.  
However, that being stated, the panel members may reach out to the nonvoting 
advisors at any time during the evaluation process. 

●	
 The Panel and SSEB meet in the GSA regional office building. 
●	
 The Peer Review #1 will be conducted in the GSA regional office building. 
●	
 The SME review may be conducted in the most expeditious manner chosen in 
the CO’s discretion including by electronic media (i.e. meeting space or similar 
technology). 

●	
 The Initial Oral Presentation and the Second Oral Presentation occur in the GSA 
regional office building. 

●	
 The GSA project executive and project manager may not be voting members.  

9.6 PEER ADVISORS  

9.6.1 Evaluation and Source Selection Process  
As highly regarded privatesector professionals with unique knowledge of their 
respective disciplines, the advice and insights of individuals on the GSA Public 
Buildings Service Commissioner’s National Register of Peer Professionals are 
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invaluable.  Peers are deeply involved and essential to successfully selecting the most 
appropriate DB team. 

Based on their experience and education, the Peer can assist the voting members to 
better understand proposals that contain unique, complex, or cutting edge design and 
construction strategies.  Some individuals involved in the Phase 1 evaluation and Phase 
2 selection process may not be architects or designers and, as a result, may not be 
familiar with design language or the evolutionary nature of the design process.  The 
Peer(s), by sharing their expertise and helping nondesigners interpret design 
proposals and identify potential design options, can help facilitate a full, open, and 
constructive evaluation to reach the best decision possible. The Peer(s) can also offer 
insights as to whether and how a proposal will advance the underlying concepts of 
Design Excellence, which is part of the technical evaluation. 

9.6.2 Post Award  Peer Reviews  
Peer Advisors (typically three per project and will vary depending on the project 
requirements) participate in the post award process as critics in a minimum of two 
additional Peer design reviews. 

This review is convened by the Chief Architect and involves three (3) national peers— 
including the “Lead” peer that advised the Evaluation Panel and SSEB. Observers, if any, 
should be kept to an absolute minimum.  The Peer Review(s) is intended as a 
constructive discussion among professional stakeholders and not a presentation.  The 
presence of observers discourages candid dialogue.  In this context, there should be 
time for the national peers to meet privately to flesh out and organize their comments. 

Whereas the first Peer review takes place after the submission of Phase 2 RFP 
submissions and before the Second Oral Presentation, the second Peer Review should 
be scheduled after the contract award.  The timing should allow for further changes 
and refinements based on peer input.  The goal, here, is to understand how the chosen 
concept has evolved (from the contract award) and identify areas and pathways for 
making additional improvements.  These might deal with urban design, security and 
entrance issues, architectural forms and spatial sequence, the fabric and materiality of 
the design, and insights regarding engineering, sustainability, efficiency and workplace 
design.  The purpose of the review is not to mandate solutions but to highlight 
opportunities to strengthen the design and fulfill project requirements.  If significant 
changes are needed, the Chief Architect can recommend additional peer reviews to 
provide continued feedback in the concept development process. 

For new construction, the venue for this review is usually the lead designer’s office.  
For major R&A, modernization, and preservation projects, this review can be held in 
regional headquarters or in the community where the existing facility is located to 
accommodate a site visit. 
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For coordination information go to: 
https://sites.google.com/a/gsa.gov/odcpolicyandprocedures/home/design
peerreview 

9.7 MISCELLANEOUS POST AWARD ACTIVITIES 

9.7.1 Minimum Performance Criteria Checklist  
GSA uses its Minimum Performance Criteria (MPC) Checklist to promote and track 
compliance with the federallymandated Guiding Principles for Federal Leadership in 
High Performance and Sustainable Buildings.  The Guiding Principles are a set of 
sustainable design best practices that are required per Executive Order 13693.  GSA’s 
39item MPC checklist of requirements and submissions is posted on GSA InSite 
(PBS>ODC>gBUILD), available upon request from gbuild@gsa.gov, and housed in PBS’ 
gBUILD project sustainability system.  Access to gBUILD can be obtained through the 
project manager and/or emailing gbuild@gsa.gov. The MPC checklist must be 
completed and submitted to the GSA Project Manager at least three (3) weeks prior to 
the Commissioner’s Presentation. 

9.7.2 Integrated Design Reviews  
The Integrated Design Review(s) (IDR) verify that the RFP is being fulfilled in the 
submitted concept and to document any changes that may ultimately be required to 
satisfy the RFP.  Participants may include the PM, CMa, RCA and OCA representatives, 
ReCO, Regional & Central Office SMEs. The first IDR shall be conducted within four (4) 
weeks of the NTP. 

For coordination information go to: 
https://sites.google.com/a/gsa.gov/odcpolicyandprocedures/ 

9.7.3 Project Readiness Checklist  
The Project Readiness Checklist is intended to evaluate project readiness prior to the 
Commissioner Concept review.  In order to ensure that the Commissioner’s review and 
approval is wellinformed, the evaluation must make certain that issues raised during 
the discussions, IDR, peer and SME reviews are resolved before it is considered by the 
Commissioner.  The checklist must be completed and received by OCA at least 10 
working days prior to the requested Commissioner’s presentation date. Unresolved 
issues must be noted in this checklist by the relevant reviewers.  Where a project has 
unresolved design issues or uncertainty at this stage the project can take one of two 
courses: 

1) If project readiness is of significant concern to OCA, the project’s concept 
presentation will be cancelled until the issues are resolved.  This decision will be 
made by the Chief Architect in consultation with the Assistant Commissioner 
for Project Delivery and the relevant Regional Commissioner. 

2) If project readiness issues can be appropriately resolved in later design 
phases, the Chief Architect may elect to allow the concept presentation to 
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proceed.  In that case, the issues must be captured in this checklist and the 
Commissioner must be made aware of the issues and the plan to address them 
prior to review of the project. 

It is highly recommended that OCA and the project team begin using the checklist to 
track issues as early in the design process as possible, rather than as a final ‘check’ 
before the Commissioner’s concept presentation. 

9.7.4 SME Rolling Reviews  
The PM will establish a series of document packages (that may be based on the 
sequence of construction) and a schedule of review submissions. The ReCO will 
distribute the packages to the SMEs for review and comment. SMEs will review the 
technical submissions for concurrence with the P100 Requirements. 

9.7.5 Commissioner’s Presentation & Chief Architect Approval Letter and/or  
Qualifications  
For coordination information go to: 
https://sites.google.com/a/gsa.gov/odcpolicyand
procedures/home/commissionersconcept 

9.7.6   Construction Excellence Peer Review (3)  
For coordination information go to: 
https://sites.google.com/a/gsa.gov/odcpolicyand 
procedures/home/constructionreview 

END of CHAPTER 9 
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APPENDIX A 
Interactions Matrix 

Design Build │Desgn Excellence Interactions Matrix 

PROJECT PHASE 

Asset 

Mngr 
Customer 

Rep(s) 
Eval Panel 

& SSEB 
PEER(s) 

Advisor 
Advisor 

Other PM CO SSA CMa ReCO OCA Rep Chief Arch RCA AC OPD SME(s) Notes  item reference # 

A  PreAWARD PHASE 

A1  PROJECT PLANNING (9.1.1 Coordination) 

A1.1  Feasibility Study & Selection Delivery 

Method x x x x x x x x 

A1.2  Site Selection & Acquisition 
x x x x x x x x 

A1.3  CapPMP 
x x x x x x x 

A1.4  Project Charter 
x x x x x x x 

A1.5  Acquisition Plan 
x x x x x x x 

A1.6  Communication Plan 
x x x x 

A1.7  Source Selection Plan (SSP) 
x x x x x 

A1.8  Project Readiness Checklist (Chapter 9, 

Section 9.7.3) x x x x 

A1.9  OA  Initial Financial Agreement w/ 

customer(s) x x 

A1.10  Industry Exchange  DE expectations, 

Market info & teaming (Chapter 9, Section 9.2.1) x x x x 

A1.11  Acquisition Schedule Distributed 
x x x x x x x x 

A1.12  Evaluation Panel/SSEB & Chairperson 

selection (Chapter 9, Section 9.3.5, 9.4.3) x x x 
Chief Architect recommends and concurs 

with panel and board  selection made by CO 

(SSA) 

A1.13  Nonvoting Peers & Advisors to Evaluation 

Panel & SSEB selected (Chapter 9, Section 9.3.8) x x x x x Chief Architect recommends peers  selection 

made by CO (SSA) 



PM CO SSA 
Asset 

Mngr CMa 
Customer 

Rep(s) ReCO OCA Rep Chief Arch RCA AC OPD 
Eval Panel 

& SSEB 
PEER(s) 

Advisor 
Advisor 

Other SME(s) 

x x 

x x 

x x 

x x 

x x x x 

x x x x 

x x x x x x x x x x 

x x x x x x 

x x x x x x 

x x x x x x 

x 

x 

x 

x 

x x x x x 
SMEs as requested by PM 

x 

x 

x x 

x x x x x x 

x 

x x x x x x 

x x 

x x x x x x x 

x 

x x x 

x x 

PROJECT PHASE 

A2  DB SUPPORT SERVICES (CMa) 

A2.1  Prepare Acquisition Package 

A2.2  RFP 

A2.3  Proposal Preparation 

A2.4  Review and Negotiate 

A2.5 Submit allowance request for Cma services 

A2.6  Award Cma services 

A3  PREPARATION OF SOLICITATION DOCUMENTS 

A3.1  Prepare POR & Scope of Work 

A3.2  Prepare PreSolicitation Announcement 

(Chapter 9, Section 9.2.2) 

A3.3  Prepare Phase 1: Request for Qualifications 

(RFQ) (Chapter 9, Section 9.3) 

A3.4  Prepare Phase 2: Request for Proposals 

RFP (Chapter 9, Section 9.4) 

A3.5  Post PreSolicitation Notice in FedBizOps 

(15 day waiting period) 

A4  PHASE 1 REQUEST FOR QUALIFICATIONS (Section 9.3) 

A4.1  Post RFQ in FedBizOps 

A4.2  PreProposal Conference (Industry Day) 

(Chapter 9, Section 9.2.6) 

A4.3  Small Business Outreach Event 

A4.4  Qualifications received no earlier than 30 

days after RFQ posted 

A4.5  CO/COTR Review sumissions  verifify 

completeness & perform reference checks 

A4.6  Evaluation Panel evaluate response to RFQ 

and provides recommendation to the SSA 

A4.7  SSA selects shortlist of Offerors and post in 

FedBizOpps (Chapter 9,Section 9.4.7) 

A5  PHASE 2 REQUEST FOR PROPOSALS (Section 9.4) 

A5.1 P100 Waivers signoff by OCA & AC OPD 

and included in RFP 
A5.1  Distribute RFP to the short listed Offerors 

A5.2  PreProposal conference  GSA & customer 

presentations to Offerors 

A5.3  Small Business Networking Event 

A5.3 Meet with Offerors to identify gaps in RFP (10 

days out from RFP distribution) 

Notes  item reference # 



Phase 2 & confirm P100 waiver approval in place

Asset  Customer  Eval Panel  PEER(s)  Advisor 

PM CO SSA Mngr CMa Rep(s) ReCO OCA Rep Chief Arch RCA AC OPD & SSEB Advisor Other SME(s) Notes  item reference # 

x x x x 

x x x x x x x 

x x 

x 

x x x x x x 

x x x x 

x x x x x 

x x x x x x 

x x x x x x
 

x
 x x x
 

x 

x
 

x
 

x
 

x
 

x
 

x
 

x 

x 

x x x
 

x
 

x 

x x x x x x 

x x x x x 

Addresses SME Comments noted from 

Solicitation Phase and included in Award 

Documents 

PROJECT PHASE
 

A5.4  Initial Oral Discussion with Offerors (Chapter 

9, Section 9.4.7 & Appendix E) 

A5.5  Post Q&A and issue amendments 

A5.8  Receive Technical and Price Submission 

CO reviews for compliance with requirements 

A5.10  Peer Review #1 of Technical Submission 

(Chapter 9, Section 9.4.16) 

A5.11  SME Review #1 of Technical Submission 

(Chapter 9, Section 9.4.16) 

A5.12  Convene SSEB & review Technical 

Submissions (Chapter 9, Section 9.4.17) 

A5.13  SME and Peer Comments presented to 

SSEB & Advisors (Chapter 9, Section 9.4.17) 

A5.15  Second Oral Presentation (Chapter 9, 

Section 9.4.18 & Appendix F) 

A5.16  SSEB Deliberations and recommendation 

(Chapter 9, Section 9.4.19 & Appendix G) 

A5.17  SSEB Report submitted to CO (SSA) 

A5.18  SSA conduct Discussions with Offerors 

that are within competitive range and/or award 

A5.20  Best and Final Offeror (BAFO) Submission 

A5.22  SSA Reviews makes final determination 

A5.23  CO (SSA) Request PLA from selected 

Offeror (30 days to submit) 

A5.24  CO receives PLA 

B  AWARD PHASE 

B.1  Congressional Authorization and 

Appropriation before poroceeding with Award 
B.2  GSA Acquire Property Title before NTP 

B.3  Allowance Request 7 days before Award 

B.4  Contract Award  NTP & post in FedBizOps 

B.5  Stipend to be paid to unsuccessful Offerors 

Selected Offeror to invoice design work (Chapter 9, 

Section 9.4.6 & Appendix H) 

C  POST AWARD DESIGN PHASE 

C.1  Kickoff Meeting  Conformance Set 

Distributed & integration of peer comments from 

C.2  Integrated Design Review (IDR) Review #1 

SMEs (Chapter 9, Section 9.6.2) 

C.3  Peer Review #2 (Chapter 9, Section 9.6.2) 



PROJECT PHASE 

Asset  Customer  Eval Panel  PEER(s)  Advisor 

PM CO SSA Mngr CMa Rep(s) ReCO OCA Rep Chief Arch RCA AC OPD & SSEB Advisor Other SME(s) Notes  item reference # 
C.4  Incorporation of approved Peer and IDR 

comments x x x x x x 

C.5  Integrated Design Review (IDR) Review #2 

SMEs (Chapter 9, Section 9.6.2) x x x x x 

C.6  Readiness Checklist (Chapter 9, Section 

9.7.3) x x x x x x 

C.7  Commissioner's Presentation  Chief 

Architect Letter of Approval and/or Qualifications 

C.8  Peer Review #3 Design Development 

(Chapter 9, Section 9.6.2) 

x x x x x 

x x x x x x 

C.9  Betterments  identify, negotiate price, 

implement changes x x x x x x x x x 

C.10  SME Rolling Reviews (Chapter 9, Section 

9.7.5) x x x x x x x x SME interaction as necessary to review 

design packages

C.11  90 & 100% CD Review & Comment Log 

back check (Chapter 9, Section 9.7.5) x x x x x x x x SME interaction as necessary to review 

design packages

D.1  Construction Excellence Peer Reviews x x x X X 

 

 

D  CONSTRUCTION PHASE 



 

 

 

 

 

 
    

 

 
 

 
 

   
 

 
   

 
 

 
 

 

   
 

 
 

APPENDIX B 
PRESOLICITATION NOTICE 

Solicitation No.: [FILLIN BY REGION] 

Continuing a legacy of outstanding public architecture that was initiated 
with the founding of the nation, the General Services Administration (GSA) 
Public Buildings Service (PBS) seeks to commission our nation’s most 
talented architects, landscape architects, interior designers, engineers, and 
construction professionals to design and construct federal buildings of 
outstanding quality and value. These projects are to demonstrate the value 
of true integrated design that balances aesthetics, cost, functionality, 
constructability, durability, and reliability; create environmentally 
responsible and superior workplaces for civilian Federal employees; and 
give contemporary form and meaning to our democratic values. 

In this context, GSA announces an opportunity for Design and 
Construction Excellence in public architecture for performance of 
ArchitecturalEngineering Design and Construction services in accordance 
with GSA quality standards and requirements. As required by law, 
regulation or Executive Order, all facilities will meet Federal energy goals, 
security requirements, and achieve at least a LEED Gold certification. 

GSA intends to issue a Request for Qualifications (RFQ) for a DesignBuild 
(DB) contract for the new [FILLIN BLDG TYPE].  This acquisition 
encompasses the design and construction of the offices and related space 
as required for [FILLIN]. The facility includes [FILLIN BY REGION].  The 
newly constructed [FILLIN BY REGION] shall be located on GSA owned 
property, on a site between [FILLIN BY REGION LOCATION AND 
ADDRESS]. 

The total space requirement consists of approximately [FILLIN BY 
REGION] gross square feet, available for use by the agency for personnel, 
furnishings and equipment.  The building will be designed and 
constructed in English units. The estimated total design/build cost is 
between [FILLIN BY REGION] and [FILLIN BY REGION] with occupancy 
planned for the year [FILLIN BY REGION] (pending fund availability). 
The scope of Design Build Services may include, but not limited to, the 
following: design/construction documents and construction work, which 
consists of providing all labor, equipment, and materials for a complete 
buildout. 
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GSA intends to award a firmfixed price designbuild contract pursuant to 
the Federal Acquisition Regulation (FAR) twophase designbuild selection 
procedures (FAR Subpart 36.3).  For this contract award process, GSA will 
issue two Solicitations in sequence: Phase 1 and Phase 2, respectively. 

The purpose of Phase 1 (the Request for Qualifications) is to select the 
most highly qualified Offerors from Phase 1 to participate in Phase 2 (the 
Request for Proposals).  Once Phase 1 is complete, the Contracting Officer 
will invite the “shortlisted” Offerors to submit Phase 2 proposals. 
Potential Offerors are hereby placed on notice that GSA will publicly 
announce the names of the Phase 1 “shortlist” on FedBizOpps. 

Maximum Number of “ShortListed” Offerors: The Contracting Officer will 
select a maximum of three (3) of the most highly rated Offerors to 
proceed to Phase 2. 

Phase 2 of the solicitation is prepared in accordance with FAR Part 15 
and include the Phase 2 evaluation factors, developed in accordance with 
15.304.  Phase 2 solicitations require submission of technical and price 
proposals, which are evaluated separately, in accordance with Part  15.  

Stipend:  In consideration for the preparation of a Phase 2 technical 
proposal, GSA will pay a stipend to Offerors not selected for award of the 
resulting contract.  Offerors that submit incomplete or unacceptable 
Phase 2 proposals will not be eligible for a stipend.  For the avoidance of 
doubt, no stipend is paid during Phase 1. 

At the conclusion of Phase 2, GSA intends to award a contract to a single 
Offeror for all design and all construction services. 

This procurement will be open to both large and small business firms.  
The firm (if not a small business concern) shall be required to present an 
acceptable small business subcontracting plan in accordance with FAR 
19.7, as part of its proposal.  

The RFQ will be issued electronically on or about [FILLIN BY REGION] 
on the Internet at: http://www.fedbizopps.gov/.  

Prior to releasing the Phase I RFQ, GSA will host a conference for 
interested Offerors: 

Date: TBD 
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Time: TBD 
Location:   TBD   

Prospective attendees are encouraged to register their company with the 
GSA contact listed below via email by [FILLIN BY REGION] for all 
individuals to attend.  Call in reservations will not be accepted.  This 
briefing is intended to review the scope of the project, submittal 
requirements and review the project site. 

[FILLIN BY REGION] 
Contracting Officer  

Email: [FILLIN BY REGION]
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APPENDIX C 
Early Exchanges 

This appendix provides lessons learned and best practices for conducting the 
early exchanges with industry. 

Project teams should plan on allocating 48 hours of facetoface meetings with 
potential contractors.  These meetings can occur at a mutually agreeable time 
and location. 

Experience has shown that the meetings can: 
● expand interest; 
● increase competition; 
● set expectations; 
● assist with refining the acquisition strategy. 

After these meetings, the project team should prepare a summary that is then 
posted on FedBizOpps. 

Project teams may also want to explore open workshops to invite interested 
firms to participate in early discussions with the Government regarding 
performance metrics, energy conservation measures, and perceived risks. 
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NEW UNITED STATES COURTHOUSE 

LOS ANGELES, CA 
PREPROPOSAL CONFERENCE July 18, 2012 
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NEW UNITED STATES COURTHOUSE 

LOS ANGELES, CA 

• MEETING AGENDA 
– Introduction  William Guerin – Remarks  Judge Margaret Morrow – RFP 

Document Update  Duane Allen – RFP Procurement Process  Lawrence Hales  

– Presentations  

City of Los Angeles Simon Pastucha GSA David Insinga USMS Chaz Kelican US 

Courts Cliff Harlan/Allen Leslein  

 Q & A  
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Appendix D 
Phase 1 Evaluation Criteria 

Summary
  
Factor 1: Technical Qualifications (60%)
 
Factor 2: Approach To DesignBuild (20%)
  
Factor 3: Lead Designer (20%)
 

EVALUATION FACTOR 1: TECHNICAL QUALIFICATIONS (60%) 

SUBFACTOR 1.A: EXPERIENCE OF THE GENERAL CONTRACTOR AND 

A/E 

Description: 
This evaluation factor considers the extent of the past experience of the General 
Contractor and A/E members of the Offeror’s designbuild (DB) team.  For 
purposes of this evaluation factor, the term A/E is defined as an individual, 
firm, partnership, corporation, association, or other legal entity permitted by 
law to practice the profession of architecture and engineering  that will have 
responsibility for developing detailed design and construction documents. 

Submittal Requirement: 
Each Offeror shall provide sufficient documentation in order to demonstrate the 
extent of the Offeror’s past experience for at least three (3) but no more than 
five (5) projects of similar size, scope, and complexity (as further defined in this 
evaluation factor).   Of this group of similar projects, the General Contractor 
must have served as the prime contractor of at least one project and the A/E 
must have had responsibility for developing the detailed design and 
construction documents for at least one project.  

ALL projects must meet the following minimum requirements: 

●	 Construction was substantially completed within eight years of the 
submission deadline for Phase 1 proposals; and 

●	 The project was delivered by DB or Integrated Project Delivery (IPD) 
methods. For purposes of this evaluation factor, IPD is defined as the 
execution of a multiparty agreement in which the owner or developer 
contracted with a single Offeror to provide all, or substantially all, of 
the design and construction services for that project. 
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A project that possesses between [REGION TO CHOOSE THREE OR FOUR 
CHARACTERISTICS AT THE LOW END AND SIX OR SEVEN AS ITS UPPER END] of 
the following characteristics will be considered similar in size, scope, and 
complexity for purposes of this evaluation factor: 

[THE REGIONS WILL NEED TO FILL IN CHARACTERISTICS THAT ARE 
UNIQUE TO THEIR PROJECTS. EXAMPLES MIGHT INCLUDE:] 

Example 1: The work involved the adaptive reuse of an existing building: 
For purposes of this evaluation factor, the term “adaptive reuse” is 
defined as the process of adapting old structures for purposes other than 
those originally intended. 

Example 2: The work involved an historic property and was required to 
follow the Secretary of the Interior’s Standards for the Treatment of 
Historic Properties.  For purposes of this evaluation factor, “historic 
property” means any historic or historic district, site, building, structure, 
or object included in or been determined eligible for inclusion in the 
National Register of Historic Places maintained by the Secretary of the 
Interior (36 CFR 800.16(l)).  “National Register of Historic Places” means 
the National Register of districts, sites, buildings, structures and objects 
significant in American history, architecture, archeology, engineering and 
culture that the Secretary of the Interior is authorized to expand and 
maintain under the National Historic Preservation Act (36 CFR 60.1); 

Example 3: The work involved a modernization of an existing property to 
extend the life of the asset beyond 2050.  This project must be able to 
adapt to a changing climate over its intended service life.  Work may 
include some or all of the following: civil/site; structural; architectural 
systems; electrical; plumbing and mechanical, etc, 

Example 4: The project must meet one of the following criteria: 
(i) The building size was not less than XXXX gross square feet, or 
(ii) The cost at award of the DB contract was more than $XXX 
million. 

Standard for Evaluation: 
The standard is met when the Offeror submits at least three (3) projects of 
similar in size, scope, and complexity. 

Additional favorable consideration may be given for the following: 

●	 The General Contractor and the A/E firm worked on the same project 
●	 A project possesses more than [REGION TO INSERT THREE OR FOUR, AS 

PER THE CHOSEN MINIMUM] of the characteristics listed above 

Chapter 9 page 2 of 6 



 

 

 

 
 

 

     
 

 
 

 
 

 
 

 
 

 

 
 

 
 

   
 

 

 

 
 

 
 

 
 

SUBFACTOR 1.B: PAST PERFORMANCE OF THE GENERAL 

CONTRACTOR AND A/E 

Description: 
This factor considers the Offeror’s past performance in providing design and 
construction services on the projects submitted by the Offeror under Evaluation 
Factor 1A.  Past performance will be evaluated to determine the probability that 
the Offeror will successfully perform the project identified in the RFQ based on 
demonstrated past performance. [REST TO BE COMPLETED BY REGION] 

Submittal Requirement: 
[TO BE COMPLETED BY REGION] 

Standard for Evaluation: 
[TO BE COMPLETED BY REGION] 

Additional favorable consideration may be given for the following: 

●	 Certificates, awards, peer recognition, etc. demonstrating design and/or 
construction excellence 

EVALUATION FACTOR 2: APPROACH TO DESIGNBUILD (20%) 

Description: 
This factor considers the Offeror’s approach to establishing a designbuild team 
that will proactively and collaboratively work together to satisfy the 
Government’s objectives, including the realization of Design Excellence.  For 
purposes of this evaluation factor, “Design Excellence” refers to GSA’s Design 
Excellence (DE) Program which seeks a holistic approach (incorporating 
expertise in many areas, including but not limited to architecture, engineering, 
urban design, interior design, sustainability, and construction) that delivers 
value by producing high quality, high performance facilities on budget and on 
time.  DE further seeks to commission our nation’s most talented constructors, 
designers, and artists to design and construct federal buildings of outstanding 
quality and value. These projects are to demonstrate the value of integrated 
design that balances aesthetics, cost, functionality, constructability, reliability; 
creating environmentally superior workplaces for federal employees; and giving 
contemporary form and meaning to our democratic values. 

Submittal Requirement: 
Each Offeror must submit a written narrative (not to exceed 10 pages) 
concerning its approach to the DB process. An Offeror may allocate the 10 
pages in any manner it chooses.  
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Standard for Evaluation: 
The narrative must discuss each of the subjects set forth below. The following 
bullets are not subfactors; rather, they are elements the Government will 
consider when evaluating the Offeror’s proposal. 

●	 Philosophy and Design Intent:  The Offeror’s philosophy and design 
intent as related to the project that is described in the solicitation.  Such 
a discussion may include such topics as the parameters of an overall 
design philosophy; the Offeror’s approach to the challenge of public 
architecture and related issues; parameters that may apply in creating 
[INSERT DESCRIPTION OR PROJECT TYPE OR ISSUES]; and commitment to 
integrated and sustainable design.  The Offeror’s philosophy and design 
intent should be characterized by clarity, standard grammar, and the 
absence of clichés or jargon.  The Government expects clear, thoughtful 
phrases that demonstrate the ability of the team to communicate ideas.  
The Government will evaluate whether the Offeror’s philosophy and 
design intent is suitable for this project. 

●	 Management Process:  The Offeror shall describe their overall 
management approach to DB including such topics as the lines and 
methods of communication; decisionmaking; interaction with 
consultants; the means to integrate client and community input; the 
physical location of major design and production work; work to be 
produced in remote offices; the role of specialty contractors; and, 
managing quality and cost.  The Government will evaluate the probability 
that the Offeror’s management process will result in a cohesive and 
collaborative team effort. 

●	 Design Excellence:  The Offeror’s approach to supporting and 
collaborating as a cohesive team in order to realize Design Excellence.  
The Government will evaluate the probability that the Offeror will realize 
Design Excellence on this project. 

●	 Stipend:  Explain how the stipend will be distributed among the team 
members.  The Government will evaluate the extent to which the Offeror 
will share the stipend in an equitable manner among the team members. 

The standard is met when: 
●	 The Offeror’s philosophy and design intent is suitable for this project; 
●	 There is a satisfactory probability that the Offeror’s management process 

will result in a cohesive and collaborative team effort; 
●	 There is a satisfactory probability that the Offeror will realize Design 

Excellence on this project; and, 
●	 There is a satisfactory probability that the Offeror will share the stipend 

in an equitable manner among team members. 
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Additional favorable consideration may be given for any of the 
following: 

●	 Clearly demonstrated and defined compatible corporate values and 
corporate philosophies; 

●	 The proven, successful implementation of the Management Process on 
any of the projects listed under Evaluation Factor 1.A; 

●	 Entities that have developed a patented process or unique product on 
which the designbuilder intends to rely in performing the project 
identified in the RFQ; 

●	 Written, binding agreements between the team members on the equitable 
distribution of the stipend. 

EVALUATION FACTOR 3:  LEAD DESIGNER (20%) 

Description: 
This factor considers the Lead Designer’s portfolio in the context of Design 
Excellence.  For purposes of this evaluation factor, the term “Lead Designer” 
means an individual or team of designers who will have the primary 
responsibility to develop the concept and the project design. For purposes of 
this evaluation factor, “Design Excellence” has the same meaning as stated in 
Evaluation Factor 2. 

Submittal Requirements: 
Each Offeror must submit the information requested below.  The following are 
not subfactors, but, rather, are elements the Government will consider when 
evaluating the Offeror’s proposal. 

●	 Submit a portfolio representative of the Lead Designer’s ability to provide 
Design Excellence.  Address his or her participation in each project. 

If the Lead Designer is an individual, submit a portfolio of up to 
three (3) projects completed in the last ten (10) years (maximum of 
5 five pages per project). 

If the Lead Designer is a team, submit a portfolio of up to two (2) 
completed projects by the lead designer(s) on the team (maximum 
of 5 five pages per project). 

Each project must include a narrative that addresses the design 
approach with salient features and discuss how the client's 
program, functional, image, mission, economic, schedule, and 
operational objects were satisfied by the overall design/planning 
solution.  Include tangible evidence such as certificates, awards, or 
peer recognition demonstrating Design Excellence. 

Chapter 9 page 5 of 6 



 

 

 

 

 
 

 
 

 

 
 

 
 

 

 
 

 

 
 

 
 

 
 

 

 
  

 
 

 

 
 

 

 

■	

■	

 

 

○	

○	

In addition to the page limits above, each Offeror may include: 
one of the following for each project:  a representative floor 
plan, a site plan, a rendered 3D model, a building section, 
or other appropriate drawing, and 
Two pages of photographs for each project. 

Identify and describe areas of responsibility and commitment to 
each project. 

Standard for Evaluation: 

The standard is met when: 
●	 The submission demonstrates an understanding of the design issues to 

be addressed in the project identified in the RFQ as evidenced by the 
projects that the Offeror chose to submit for this evaluation factor; 

●	 The submission portrays creative and appropriate responses to client 
criteria and needs, demonstrates design leadership, and clearly 
exemplifies Design Excellence. 

Additional favorable consideration may be given for any of the 
following: 

●	 Lead Designer has a track record of delivering superior quality; 
●	 Lead Designer demonstrates history of dedication to clients with complex 

building projects; 
●	 Designs demonstrate a consistently high level of exploration, rigor, and 

personal commitment to Design Excellence; 
●	 The portfolio includes a project that is of the same size, scope, and 

complexity as defined in Evaluation Factor 1.A. 
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Appendix E 
Phase 2 Initial Oral Presentation Procedures 

Initial Oral Presentation 
As provided for in accordance with FAR 15.102, each Offeror shall provide an initial 
oral presentation to the Government (the “Discussions”).  The “Discussions” will 
provide the parties with the opportunity for dialogue during the Phase 2 proposal 
preparation. 

In regards to the scope and content of the exchanges that will occur between the 
Government’s participants and the Offeror’s representatives as part of the 
“Discussions”, the purpose of the “Discussions” is to not only allow the Government to 
review the “preliminary concept” prepared by the Offeror, but to also allow the Offeror 
and the Government to engage in dialogue about the “preliminary concept.”  For 
purposes of the “Discussions,” by “preliminary concept,” the Government is referring 
to drawings, schematics, and other similar architectural or engineering renderings that 
the Offeror prepares in response to the Phase 2 RFP.  Such dialogue could include, but 
not be limited to, questions posed by the Offeror and answers provided by the 
Government and vice versa.  The Government anticipates that the “Discussions” will 
enable the Phase 2 Offerors to provide more complete and accurate proposal 
submissions without incurring additional costs during the procurement process. 

There is no maximum or minimum materials that must be presented or prepared as 
part of the “preliminary concept.”  Offerors are free to develop as much, or as little, 
material as they desire.  Each Offeror will have a maximum of ninety (90) minutes in 
which to provide a presentation and to engage in dialogue with the Government.  
Offerors may allot this time in any manner they so choose.  For instance, if the Offeror 
spends the entire ninety (90) minutes giving a presentation, then there would not be 
any time left to engage the Government in any dialogue, which is the real purpose of 
the “Discussions.” 

The Offeror is free to choose its presenters. 

A mutually agreeable location, date, and time for the “Discussions” will be established 
between the Government and Offeror.  Within seven (7) calendar days of the date the 
Offeror is notified of its selection as one of the shortlisted Offerors for purposes of 
qualifying for Phase 2, GSA will contact each Offeror to schedule the Initial Oral 
Presentation. 

Each Offeror shall be responsible for providing its own audiovisual, computing, and 
other technical equipment that it needs to use during the “Discussions.”  To the extent 
available, and as worked out in advance with the Contracting Officer, the Government 
may permit each Offeror to use available equipment at the location site, such as a 
screen or TV. 

The Government will record the “Discussions” and provide a copy of the record to the 
Offeror within ten (10) business days after the presentation.  In addition, the Offeror 
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may decide to record the presentation with its own device.  In such an instance, the 
Offeror must provide a copy of the recording to the Government within ten (10) 
business days after the presentation. 

The Offeror may not leave any materials with the Government at the conclusion of the 
“Discussions.”  None of the materials from the “Discussions” will be incorporated into 
the Contract.  No oral statements of any kind made by the Government during the 
“Discussions” may be used to modify, change, or otherwise alter the Phase 2 RFP.  All 
modifications, changes, or alterations to the Phase 2 Phase 2 RFP must be issued in 
writing by the Contracting Officer to all parties remaining in the competition. 

The materials presented as part of the “preliminary concept” during “Discussions” will 
not substitute for, or augment, written information.  There will be no scoring or 
evaluation done of the “preliminary concept” itself during the “Discussions.” 
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Appendix F 
Phase 2  Second Oral Presentation Procedures 

Second Oral Presentation 
As permitted in FAR 15.306, each Offeror selected to participate in Phase 2 will have 
the opportunity to make a Second Oral Presentation (the “Second Discussion”).  The 
purpose of this Second Discussion will be to engage in discussions about the Offeror’s 
proposed Design Concept, as submitted in response to the Phase 2 RFP. Much like the 
Initial Oral Presentation, the Second Discussion will provide the opportunity for 
dialogue between the parties.  To that end, for purposes of the Second Discussion, the 
procurement proceeds in a manner as provided in FAR Subpart 15.306(d). 

Unlike the Initial Oral Presentation, the Government will use the Second Discussion as 
an element of the overall evaluation of the Offeror. 

In regards to the scope and content of the exchanges that will occur between the 
Government’s participants and the Offeror’s representatives as part of the Second 
Discussion, the purpose of the Second Discussion is to not only allow the Government 
to review the Design Concept prepared and submitted by the Offeror, but to also allow 
the Offeror and the Government to engage in dialogue about the submission.  Such 
dialogue could include, but not be limited to, questions posed by the Offeror and 
answers provided by the Government and vice versa. 

Each Offeror will have a maximum of ninety (90) minutes in which to provide a 
presentation and to engage in dialogue with the Government.  Offerors may allot this 
time in any manner they so choose.  For instance, if the Offeror spends the entire 
ninety (90) minutes giving a presentation, then there would not be any time left to 
engage the Government in any dialogue, which is the real purpose of the Second 
Discussion. 

ALL of the Offeror's key personnel identified in response to Evaluation Factor 3 of the 
Phase II RFP MUST attend the Second Discussion in person.  The Offeror may also bring 
additional persons to the Second Discussion (eight (8) total participants maximum).  
The Government reserves the right to take into consideration the following during the 
Second Discussion: (a) the preparedness of the key personnel; (b) the ease of 
interaction between the key personnel; and (c) the extent to which the key personnel 
are or are not aligned in terms of the overall vision for the project. 

The Contracting Officer will schedule a location, date, and time for the Second 
Discussion. The Government will endeavor to schedule the Second Discussion within 
seven (7) calendar days of the date the Offeror was notified of the Phase I, shortlist. 

Each Offeror shall be responsible for providing its own audiovisual, computing, and 
other technical equipment that it needs to use during the Second Discussions.  To the 
extent available, and as worked out in advance with the Contracting Officer, the 
Government may permit each Offeror to use available equipment at the location site, 
such as a screen or TV. 
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The Government may record the Second Discussion and, if it does, will provide a copy 
of the recording to the Offeror within ten (10) business days after the presentation.  In 
addition, the Offeror may decide to record the presentation with its own device.  In 
such an instance, the Offeror must provide a copy of the recording to the Government 
within ten (10) business days after the presentation. 

The Offeror may not leave any materials with the Government at the conclusion of the 
“Second Discussion.”  None of the materials from the “Second Discussion” will be 
incorporated into the Contract.  No oral statements of any kind made by the 
Government during the Second Discussions may be used to modify, change, or 
otherwise alter the Phase 2 RFP.  All modifications, changes, or alterations to the Phase 
2 RFP must be issued in writing by the Contracting Officer to all parties remaining in 
the competition. 
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Appendix G 
Phase 2 Evaluation Factors 

Summary 
Design Concept (50%)  

Management Plan (15%)  
PLA (10%) 

This Appendix establishes the mandatory Evaluation Factors for Phase 2.  While these 
four (4) Evaluation Factors must be the same for any designbuild project, these factors 
must relate back to the specific scope of the project.  Each unique designbuild project 
will need to develop a set of projectspecific considerations that will form the basis of 
the evaluation.  For example, a new building project will use a different set of 
considerations from a repair and alterations project or an energy saving infrastructure 
replacement project. 

The Project Manager, Contracting Officer, and Regional Chief Architect must jointly 
work together to develop the Source Selection Plan and the Phase 2 Request for 
Proposal submission requirements. 

EVALUATION FACTOR 1:  Design Concept (50%) 

Description: 
The objective of this factor is to evaluate the extent to which the Design Concept 
evidences a satisfactory probability that the Offeror will be able to satisfy the: 

●	 minimum performance requirements set forth in the RFP for Phase 2; and 
●	 innovation, purpose, and vision indicative of a Design Excellence project 

as evidenced by Design Quality. 

For purposes of this evaluation factor, “Design Excellence” (DE) refers to GSA’s Design 
Excellence Program  which seeks a holistic approach (incorporating  expertise in many 
areas, including but not limited to architecture, engineering, urban design, interior 
design, sustainability, and construction) that delivers value by producing high quality, 
high performance facilities on budget and on time.  DE further seeks to commission 
our nation’s most talented constructors, designers, and artists to design and construct 
federal buildings of outstanding quality and value.  These projects are to demonstrate  
the value of integrated design that balances aesthetics, constructability, functionality, 
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and reliability; create environmentally superior workplaces for federal employees; and 
give contemporary form and meaning to our democratic values. 

Submittal Requirements: 
Offeror shall submit the following: 

1. Submission of a Final Concept 
Offerors shall provide the information and generally follow the format and 
structure as set forth in Appendix H to the Phase 2 RFP. 

2. Functional Objectives Matrix 
A functional objectives matrix is provided in the RFP at [INSERT LOCATION]. 
The Government is seeking design solutions that will optimize functional 
interests, consistent with the need to integrate solutions that will support all 
functional objectives. 

The PBSP100 contains both performancebased and prescriptive requirements.  
A large portion of the standard specifies levels of performance, which allows 
Offerors to identify and implement the best strategies to meet those goals. 

Four levels of performance are defined throughout the P100 in matrices, in 
which "baseline" performance (plus all prescriptive requirements) is the lowest 
permissible level.  The three higherperformance levels are more rigorous and 
voluntary.  Each project may implement any combination of performance levels, 
in order to prioritize performance opportunities that stem from climate, site, 
program, mandates, budget, and other conditions. 

The Offeror must identify the attainment of achieving the functional objectives 
(and required performance tier) as represented by the matrix.  This must take 
the form of a narrative report that, by system, indicates how the proposed 
design supports expected building performance. 

The page limit for this section is twenty (including the matrix). 

3. Betterments 
The Offeror shall include a section entitled “Betterments” in their proposal.  For 
purposes of this evaluation factor, a “Betterment” is defined as any element, 
component or system, which exceeds the minimum performance requirements 
set forth in the RFP and/or includes the addition of features or amenities that 
exceed the minimum Program of Requirements. 

If Betterments are offered, they must:  
● meet or exceed the requirements specified in the RFP; 
● enhance the overall quality and performance of the project; 
● be clearly identified as Betterments in the proposal; 
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●	 be identified by document and page reference to the minimum 
requirements to be exceeded; 

●	 state the higher performance tier that the Betterment will provide; 
●	 identify any potential conflicts between the Betterment and the minimum 

requirements; and 
●	 state the anticipated benefit of any such Betterment (e.g., improved 

functionality). 

Any Betterment not specifically identified by the Offeror in this section will not 
be evaluated.  If the Offeror is not providing any Betterment, the Offeror must 
indicate “None” in this section of its submission. 

Evaluators will consider the quality, impact and relative significance of each 
betterment, not the quantity offered. 

The page limit for this section is twenty. 

4.	 Design Quality 
The following list identifies characteristics of design that the Government will 
use to evaluate the probability that the Offeror’s Design Concept will achieve 
the innovation, purpose, and vision indicative of a DE project.  Offerors may 
provide an additional narrative (not to exceed five pages) to provide additional 
information to explain how the Design Concept provides for Design Quality. 

[Each regional team should insert appropriate Design Quality considerations 
that are customized to the specific scope and POR for the project.  Note that the 
list below provides examples and each item is not required on all projects.  
Further, the list reflects those considerations that might be used in a new 
building project and, therefore, would need to be tailored for use on an R&A 
project. 

●	 Functionality 
The extent to which the Offeror’s Design Concept focuses on simplicity, 
spatial flexibility and efficiency, organizational adjacencies, and clear 
paths of travel. 

●	 Performance 
The extent to which the Offeror’s Design Concept provides due 
consideration to areas such as energy, water and material efficiency, 
sustainability factors, ease of maintenance, clearly stated performance 
goals, materials that offer durability reflect consideration of the impacts 
of energy loss, and solar impact. 

●	 Quality 
The extent to which the Offeror’s Design Concept considers the quality of 
materials and finishes, ceiling heights, and provides for functional design 
that meets primary function but also provides for secondary or tertiary 
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amenities.   

●	 Architectural Design 
The extent to which the Offeror’s Design Concept considers 
organizing/orientation features (light courts, entry lobbies, grand stairs, 
and passive and active solar strategies)]. 

Standard for Evaluation: 
This standard is met when the Design Concept evidences a satisfactory probability that 
the Offeror will be able to meet the: 

●	 minimum performance requirements set forth in the RFP for Phase 2; and 
●	 innovation, purpose, and vision indicative of a Design Excellence project. 

Additional favorable consideration may be given for the following: 
●	 The Offeror breaks down each major function into its component 

principles/objectives.  For example, matrices for productivity, security, and 
other functional objectives. 

●	 Proposals that offer a greater probability of achieving Design Excellence as 
evidenced by higher Design Quality. 

●	 The quality, impact and relative significance of the Betterments exceeds the 
minimum performance requirements. 

EVALUATION FACTOR 2:  Qualifications and Past Performance of Key 
Personnel (25%) 

Description: 
This factor considers the qualifications and past performance of the Offeror’s key 
personnel with designbuild or integrated project delivery (IDP) methods.  The 
Government will evaluate the probability that the Offeror’s key personnel will be able 
to successfully manage the execution of the project.  Aspects of consideration include:  
education, experience, training, and response of the references.  For purposes of this 
evaluation factor, IPD is characterized as the use of a multiparty agreement in which 
the owner or developer executed a single contract with the Offeror to provide all, or 
substantially all, of the design and construction services for the project 

Submittal: 
Each Offeror must submit data evidencing the key personnel’s qualifications as set 
forth in this evaluation factor.  This may be provided in any manner that the Offeror 
chooses and may include, for example, a resume or curriculum vitae.  There is a fifteen 
(15) page limit for this evaluation factor, including reference information.  An Offeror 
may allocate the pages in any manner it chooses.  

Key Personnel shall include: PrincipalInCharge, Project Manager (construction), 
Project Manager (design), Construction Superintendent, and Quality Control/Assurance 
Coordinator. 
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Each person submitted under this evaluation factor must have worked on at least one 
(1) project of similar size, scope, and complexity in the same or similar capacity as one 
of the key personnel positions described in this evaluation factor.  (For purposes of 
this evaluation factor, the phrase “similar size, scope, and complexity” has the same 
meaning as that used in Evaluation Factor 1 of the Request for Qualifications.)  For 
instance, on the prior project, the key person served in the capacity as the Project  
Manager, but for purposes of this evaluation factor, that same person is being 
proposed as the PrincipalinCharge.  In such an instance, the proposed person may, 
depending upon the qualifications, be able to satisfy this requirement. 

For each key person, the Offeror shall provide reference information for at least one (1) 
project of similar size, scope, and complexity in the same or similar capacity as one of 
the key personnel positions described in this evaluation factor.  

Standard for Evaluation: 
The standard is met when the qualifications and past performance of the key 
personnel evidence a satisfactory probability that they will be able to perform the 
functions required by the positions proposed.  The more relevant experience, relevant 
education, and relevant training the more qualified the individual will be perceived to 
be for the position proposed. 

Additional favorable consideration may be given for: 

● Key personnel who have worked together on projects of similar size, scope, 
and complexity; 
● Key personnel who have experience on more than one (1) project of similar 
size, scope, and complexity in the same or similar capacity for which they will 
serve on the current project; 
● Evidence of completion of specialized certifications, classes, or training 
programs from nationally recognized organizations; 
● Evidence of teaching or other similar professional engagements taught by the 
key personnel for nationally recognized organizations. 

EVALUATION FACTOR 3:  Management Plan (15%) 

Description: 
This factor considers the projectspecific plan that the Offeror intends to implement in 
order to deliver a successful project. 

Submittal: 
Provide a written narrative of not to exceed twenty (20) pages (inclusive of flowcharts, 
spreadsheets, diagrams, and any other supporting information) describing the 
Offeror’s plan for increasing the likelihood that the Project will be delivered ontime, 
within budget, and promote excellence in design and construction. 

Information Required: 
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●	 The plan shall identify key subcontractors for the following engineering 
disciplines: Mechanical, Structural, Electrical, and Commissioning Agent.  For 
each key subcontractor, the Offeror shall provide a narrative describing the 
subcontractor’s experience with designbuild or Integrated Project Delivery (IPD) 
and how that experience is relevant to the work that the subcontractor will 
perform for the Offeror.  For purposes of this evaluation factor, IPD has the 
same meaning as used in Evaluation Factor 2. 

●	 The plan shall include a detailed description for how the Offeror will ensure the 
safety of its employees, contractors, subcontractors, and other individuals 
accessing or otherwise working at the project site  during the construction 
phase of the Project. 

●	 The plan shall include a project schedule that highlights key assumptions on 
which the schedule is based, and discusses the Offeror's strategy for sequencing 
the work.  The narrative should also discuss any significant contingency issues 
that could potentially delay overall progress on the project and what actions the 
Offeror would propose to mitigate the impact on project completion.  Provide a 
proposed project schedule in Gantt chart format for execution of the design
build project from award of the contract to completion. The proposed schedule 
should provide sufficient detail to illustrate the proposed flow of design and 
construction activities for the project with the overall duration clearly shown. 

●	 The plan shall include a narrative describing the Offeror’s approach to planning, 
organizing and controlling the execution of the design and construction on the 
project. The plan should identify how the Offeror plans to implement 
management techniques to ensure the success and quality of the design and 
construction of this project. 

Standard for Evaluation: 
The standard is met when there is a satisfactory probability that the successful 
implementation of the Offeror’s projectspecific plan will increase the likelihood of 
being able to deliver a successful project. 

Additional favorable consideration may be given to plans that: 
●	 Show the key subcontractors have prior experience working with the Offeror; 
●	 Show other jobs in which the same, or similar, safety measures were taken and 

that those measures contributed to the safety of that project; 
●	 Show other jobs in which the same, or similar management, techniques were 

used and how those management techniques contributed to the success and 
quality of the design and construction. 

EVALUATION FACTOR 4: Project Labor Agreement (10%) 

[REGION SHALL FILLIN INFORMATION] https://insite.gsa.gov/portal/category/520006 
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Appendix H
 
Phase 2 Design Concept Submission Requirements
 

Submission Requirements 

New Construction and Modernization Projects 

2  Site planning and Landscape Design 
2  Architectural 
4  Historic Preservation 
4  Mechanical 
4  Structural 
6  Fire Protection 
6  Electrical 

Alteration Projects 

7  Site planning and Landscape Design 
7  Architectural  
8  Historic Preservation 
8  Structural  
9  Mechanical 
9  Fire Protection  
10  Electrical 

Instructions to the GSA Project Team 

Appendix H establishes the mandatory Design Concept Submission Requirements for 
Phase 2.  The Project Manager, Contracting Officer, and Regional Chief Architect must 
jointly work together to edit these requirements to relate back to the specific scope of 
the project.  Each unique designbuild project will need to develop a set of project
specific requirements that will form the basis of the evaluation.  For example, a new 
building project will use a different set of requirements from a repair and alterations 
project or an energy saving infrastructure replacement project or a project that must 
manage climate change risks due to its location, occupant mission or historic and 
cultural value. 
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New Construction & 
Modernization Projects 

Site Planning and Landscape 
Design 

Site Plan 
(At least one block around site), describing: 

1 Site boundaries, approximate topography,  
existing buildings, setbacks, and easements 

2 Building orientation  with respect to path of 
sun 

3 Building massing and relationship to 
massing of surrounding  buildings  

4 Future building expansion potential  

5 Location of onsite and offsite utilities  

6 Grading and drainage  

7 General landscape design, showing 
location of  major features 

8 Pedestrian and vehicular circulation 
(include direction of traffic on adjoining  
streets)  

9 Parking and service areas 

10 Fire protection, water  supplies, fire 
hydrants, and fire apparatus access roads  

Narrative 
1 Description of site and landscape design 
final concept 

2 Demolition  

3 Circulation 

4 Parking  

5 Paving 

6 Landscape design  

7 Irrigation 

8 Utility distribution and collection systems  

9 Method for storm water detention or 
retention 

10 Landscape maintenance concept 

11 Fire protection, water supplies, fire 
hydrants, and fire apparatus access roads 

12 Accessibility path for the physically 
disabled 

Architectural 

1. Drawings 
a. Typical demolition plan(s) 

b. Typical floor plan(s), showing at a 
minimum: 

i. Work areas, lobbies, corridors, 
entrances, stairways, elevators, special 
spaces, and service spaces (with the 
principal spaces labeled). Dimensions for 
critical clearances, such as vehicle access, 
should be indicated. 

ii. Office areas must show proposed 
layouts down to the office level of detail 
verifying the integration between the 
approved program and the design concept is 
achievable. 

c. Typical Interior layouts showing: 

i. Open office plan 

ii. Enclosed office plan 

iii. Indicate how major mechanical 
and electrical equipment can be removed 
and replaced. 

d. Elevations of major building facades, 
showing: 

i. Fenestration 

ii. Exterior materials 

iii. Cast shadows 

e. Elevations of major interior spaces, 
showing: 

i. Lobby/atrium 

ii. Typical public elevator lobby 
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iii. Typical courtroom elevations 

f. Building sections, showing: 

i. Adequate space for structural, 
mechanical and electrical, 
telecommunications, and fire protection 
systems 

ii. Mechanical penthouses 

iii. Floortofloor and other critical 
dimensions 

iv. Labeling of most important 
spaces 

v. Labeling of floor and roof 
elevations 

[Project Team shall identify the number and 
size of photographs required] 

Provide a model of the design concept with 
sufficient detail to convey the architectural 
intent of the design. [The Regional Chief 
Architect shall determine the scale of the 
model.] 

4. Calculations 
a. Acoustical calculations, including noise 
transmission through: 

i. Envelope 

ii. Interior walls, floors (including 
raised floors), and ceilings 

iii. Mechanical and electrical 
equipment 

b. Heat transfer through and dew point 
locations in building envelope 

c. Toilet fixture count analysis 

d. Illumination, daylighting, and glare 
analysis 

e. Passenger and freight elevator analysis 

f. Loading dock analysis 

g. Energy analysis 

a. Architectural program requirements 

i. Show in tabular form how the 
design concept meets the program 
requirements for each function. 

ii. Description of design concept, 
explaining: 

(1) Expansion potential 

(2) Building floor efficiency 

b. Location and sizes of mechanical 
equipment rooms for accessibility, 
maintenance and replacement of equipment 
(including cooling towers and emergency 
generators) 

c. Conveying systems design (passenger and 
freight elevators, escalators) 

d. Loading docks 

e. Thermal, air leakage, and operational 
performance and maintainability of the 
building envelope 

f. Design strategy to attain the assigned 
energy requirement. 

g. Treatment of historic zones, if applicable 

h. Operations and maintenance goals 
(exterior and interior window washing, re
lamping, etc.) 

i. Sustainable design concepts (LEED 
strategy) 

j. Vertical transportation analysis (passenger 
and freight elevators and escalators) 

k. Code analysis 

Historic Preservation 

a. Existing conditions, describing: 

i. Overall building size, 
configuration, character 

ii. Project location 
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iii. Existing original materials and 
design, relevant alterations 

b. Preservation design issues and 
prospective solutions, including: 

i. Location of new work/installation: 
visibility, impact on historic finishes 

ii. Compare options for 
preserving/restoring historic materials and 
design 

iii. Identify further study required to 
avoid adverse effects as applicable 

2. Photographs 
[Project Team shall identify the number and 
size of photographs required] 

3. Drawings 
a. Site and typical floor plan(s) 

b. Drawings (elevations, plans) showing 
preservation design concept. 

Structural 

1. Drawings 
a. Typical framing and foundation plan(s) of 
the structural system showing column 
locations, bay sizes, and location of 
expansion and seismic joints 

2. Narrative 
a. Identification of unusual local code 
requirements 

b. Building classification 

c. Identification of region of seismicity, wind 
speed, etc. 

d. Identification of special requirements 

Mechanical 

1. Drawings 
a. Typical demolition plans 

b. HVAC Systems 

i. Typical floor plan(s): 

(1) Identification of typical 
equipment spaces for mechanical equipment 

(2) Location of mechanical 
equipment, including size, weight, access to 
loading docks and freight elevators, and 
clearance requirements for operation, 
maintenance, and replacement 

ii. Flow diagram(s): 

(1) Air flow riser diagrams 
representing supply, return, outside air, and 
exhaust systems 

(2) Water flow riser diagrams 
of the main mechanical systems in the 
mechanical room(s) and throughout the 
building 

c. Plumbing Systems 

i. Typical floor plan(s): 

(1) Proposed building zoning 
and major piping runs 

(2) Locations of typical 
plumbing fixtures and equipment 

ii. Systems schematics and flow 
diagrams 

2. Narrative 
a. HVAC 

i. Indoor and outdoor design 
conditions for all spaces under occupied, 24
hour, and unoccupied conditions 

ii. Ventilation rates, 
dehumidification, and pressurization criteria 
for all spaces under occupied, 24hour, and 
unoccupied conditions 

iii. Equipment capacities, weights, 
sizes, and power requirements 

iv. Description of heating, cooling, 
ventilating, and dehumidification systems 
for each major functional space 

v. Description of heating, cooling, 
ventilating, and dehumidification control 
strategies for typical air handling system 
under occupied, 24hour, and unoccupied 
conditions 
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vi. Fuel and utility requirements 

b. Plumbing 

i. Description of proposed plumbing 
systems, including domestic cold and hot 
water, sanitary and storm drainage, and 
irrigation 

c. Calculations and energy and water 
analyses 

i. Building heating and cooling load 
calculations 

ii. Psychometric calculations for 
HVAC systems at full load and partial loads. 
(Partial loads at 50%, 25%, and unoccupied 
periods) 

iii.  Energy consumption calculations 
and analysis 

iv.  Water consumption calculations and 
analysis including makeup water for HVAC 
systems, domestic water consumption, and 
water consumption for irrigation 

v.  Fuel consumption estimates 

Fire Protection 

1. Drawings 
a. Typical Plan(s) showing 

i. Equipment spaces for fire 
protection systems (e.g., fire pump, fire 
command center, etc.) 

ii. Fire protection water supplies, fire 
hydrant locations, fire apparatus access 
roads, and fire lanes 

2. Narrative 
a. Description of the building’s fire 
protection system including the egress 
system 

b. Code compliance analysis 

i. The design team fire protection 
engineer must prepare an analysis of the 
applicable codes and agency criteria that will 
govern the design of the specific project. For 
example, items such as, but not limited to 

classification of construction and occupancy 
group(s), rating of structural components, 
fire resistance requirements, interior finish, 
occupant load calculations, exit calculations, 
identification of areas to receive automatic 
sprinkler systems and/or automatic 
detection systems, smoke control systems, 
etc. would be prepared by the design team 
fire protection engineer as necessary to 
provide a complete fire protection and life 
safety analysis for the final concept. 

Electrical 

1. Drawings 
a. Typical Plan(s) showing equipment spaces 
for electrical equipment to include: panels; 
switchboards; transformers; uninterruptible 
power supply (UPS); and generators 

2. Narrative 
a. Description of electrical system 

b. Describe the lighting and lighting control 
system 

c. Special features of electrical system 
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Alteration Projects 

Site Planning and Landscape Design 

1. Drawings 
1 Site boundaries, approximate topography,  
existing buildings, setbacks, and easements 

2 Building orientation  with respect to path of 
sun 

3 Building massing and relationship to 
massing of surrounding  buildings  

4 Future building expansion potential  

5 Location of onsite and offsite utilities  

6 Grading and drainage  

7 General landscape design, showing 
location of  major features 

8 Pedestrian and vehicular circulation  

9 Parking and service areas 

10 Fire protection, water  supplies, fire 
hydrants, and fire apparatus access roads  

2. Narrative 
a. Existing site features 

i. Topography and drainage patterns 

ii. Any existing erosion conditions 

iii. Wetlands and location of flood 
plains 

iv. Circulation patterns around site 

v. Site access 

b. Noise/visual considerations 

c. Local zoning restrictions 

d. Historic preservation considerations 

i. Potential archeological artifacts 

e. Fire protection considerations 

f. Site analysis of utilities 

g. Description of site and landscape design 
concept 

i. Proposed changes to circulation 
design 

ii. Proposed changes to parking 

iii. Proposed method for stormwater 
detention or retention 

iv. Proposed changes to paving 

Architectural 

1. Drawings 
a. Demolition plans 

b. Floor plans, elevations, and sections 

c. Existing and new spaces, circulation, 
entrances, stairways, elevators, freight 
elevators, loading docks, special spaces and 
service spaces, and service rooms and space 
for mechanical, fire protection, electrical, 
and communication equipment. Dimensions 
for critical clearances, such as vehicle access, 
fire apparatus access, deliveries, and 
maintenance should be indicated. 

2. Narrative 
a. Architectural program requirements 

i. Describe how the design meets the 
project authorization 

b. Design concept, explaining: 

i. General layout 

ii. Treatment of historic zones, if 
applicable 

Historic Preservation 

1. Narrative 
a. Existing conditions, describing: 

i. Overall building size, 
configuration, character 

ii. Project location 
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iii. Existing original materials and 
design, relevant alterations 

b. Preservation design issues and 
prospective solutions, including: 

i. Location of new work/installation: 
visibility, impact on historic finishes 

ii. Compare options for 
preserving/restoring historic materials and 
design 

2. Photographs 
[Project Team shall identify the number and 
size of photographs required] 

3. Drawings 
a. Site Plan 

b. Typical floor plans 

ii. Sketches or schematic CAD 
drawings (elevations, plans) showing 
preservation design concepts. 

Structural 
1. Drawings 

a. Typical structural plans  

2. Narrative 
a. Description of current structural systems, 
state of repair, variances from present codes 
and available spare load capacity. 

b. Identification of governing codes 

c. Description of recommended changes to 
the structural system, addressing: 

i. Structural materials, required 
selective demolition or alteration of existing 
structural elements, roof and floor framing 
system, means of resisting lateral loads, and 
connections between existing and new 
structural systems 

Mechanical 

1. Drawings 

a. Typical demolition plan of piping, 
ductwork, equipment, and controls that are 
to be removed 

2. Narrative 
a. Description of current mechanical systems 
and condition. 

b. Description of changes to existing systems 

c. Describe existing and proposed HVAC and 
plumbing systems, including available 
capacities, compliance with the criteria and 
requirements. 

d. Identify how new systems will be 
integrated with existing systems 

e. Provide analysis of energy conservation 
opportunities for the project 

3. Calculations and Energy Analysis 
a. Provide calculations and energy analysis 

Fire Protection 

1. Drawings 
a. Typical demolition plans 

i. Identify existing fire protection 
systems. 

b. Typical floor plans, showing a minimum: 

i. New fire protection systems 

2. Narrative  
a. Fire protection program requirements 

b. Description of the building’s proposed fire 
protection systems including modifications 
to the existing egress systems 

c. Code statement identifying changes in 
building occupancy classification, occupancy 
group(s), fire resistance requirements, egress 
requirements, and so on. 

Electrical 
1. Narrative 
a. Description of changes to existing 
systems. 
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i. Describe lighting, power, and 
signal systems, including available capacity 
versus criteria, and operational 
characteristics. 

ii. Describe code deficiencies. 
Identify how new systems will be tied into 
existing systems. 

b. Describe both existing and new 
distribution systems within the building 

i. Special power and reliability 
requirements should be addressed, including 
emergency power and UPS systems 

END OF APPENDIX H
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Appendix J
 
Approximate Timeline and Detailed Process for Phase 2 

Note: Project teams can, and should, work on tasks in parallel. For instance, the 
Phase I and Phase II solicitation documents and accompanying evaluation plans can 

be drafted prior to Day 1. 

Phase 2: Approximate Timeline (200 calendar days (6 ½ months) from synopsis) 
(this timeline based on step #6  8 week duration) 

Day 1  CO posts the presolicitation notice (synopsis) to FBO 
Day 115  Minimum time for synopsis to be on FBO is 15 days 
Day 16  CO posts the Phase 1 RFQ on FBO 
Day 1745  Q&As based on RFQ posted to FBO 
Day 46  Due date for receipt of Phase 1 proposals (Offerors need 

minimum 30 days to respond to RFQ) 
Day 4761  Evaluation panel evaluates Phase 1 proposals 
Day 6168  Chairperson drafts Phase 1 technical report 
Day 6877  Legal review and finalization of Phase 1 report 
Day 78  CO issues letters to firms (in/out Phase 2) 
Day 78  CO sends Phase 2 RFP to shortlist (not posted on FBO) 
Day 7981  CO reaches out to schedule future date for First Oral 

Presentations 
Day 79126  Q&As for Phase 2 RFP (distributed to all shortlisted Offerors) 
Day 99106 Conduct First Oral Presentations 
Day 134 Due date for receipt of Phase 2 technical and price proposals 
Day 135  CO reaches out to schedule future date for Second Oral 

Presentations 
Day 135149  Preliminary evaluation of technical submission (no formal 

report needed from eval panel); provide list of 
strengths/weaknesses/deficiencies/risk to CO 

Day 149157  Conduct Second Oral Presentations; panel meets to develop 
thoughts, additional S/W/D/R based on oral presentation 
(should occur same day or close as possible to oral 
presentation) 

Day 158164  Technical evaluation team finalizes technical evaluations; 
chairperson drafts report for CO 

Day 164167  CO reviews draft report; meets with panel and/or legal 
counsel to discuss 

Day 167 After technical panel finalizes technical report, CO provides 
pricing information to panel 

Days 167172  Panel provides S/W/D/R to CO based on pricing 
Day 175 CO sends letter to Offerors with S/W/D/R (tech and price) & 

sets common cutoff date for Final Proposal Revisions (FPR) 
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 Step 2 (Days 23)
 

 

 

 
 Step 3 (Q&As prior to First Oral Presentation) (Days 1First Oral Presentation)
 

 
 Step 4 (Roughly 34 weeks from Issuance of RFP)
 

 

 

 
Step 5 (additional Q&As) (After First Oral Presentation, but Prior to Proposal 

Submission)
 

 
 Step 6 (Roughly 812 weeks from Issuance of RFP)
 

 

Day 182 FPR due from Offerors 
Day 182189 Panel reconvenes for final evaluations 
Day 189196 Draft Final Eval report 
Day 196203 Legal review 
Day 203204 CO executes final decision documents 
Day 205 CO issues notice of award & letters to unsuccessful Offerors 

Phase 2 Detailed Process 

Step 1 (Day 1) 

The Contracting Office (CO) issues the Phase 2 Request for Proposals (RFP) to the 

shortlisted Offerors.  The CO may issue the Phase 2 RFP in any manner the CO deems 

appropriate (e.g., email, overnight mail, or regular mail). 


The CO should call or email each Offeror in order to schedule a date for the First Oral 

Presentation.  If the CO places a call, the CO should send a confirmation email that 

includes pertinent information such as the date, time, location, and special procedures 

for entering the building.  If such detailed information is not available at the time of 

the initial phone call, the CO should followup with the Offeror prior to the date of the 

oral presentation. 


Much in the same way as any other procurement, the Phase 2 RFP should include due 

dates for the Offerors to submit questions.  Instead of posting the answers on 

FedBizOpps, the CO must distribute the Q&As to all of the Offerors remaining in the 

competition. 


The Offerors provide the First Oral Presentation to the government.  The Offerors do 

not submit any materials in advance of the meeting.  Rather, the Offerors arrive at the 

designated time and location with all of their presentation materials.  Because the 

government does not evaluate these initial presentations, the evaluators do not need to 

take any notes.  That stated, in order to ensure a record of the entire procurement 

process, the CO should make arrangements for recording the presentations or allow 

the Offerors to make a recording.  If the government records the presentation, the 

government should provide a copy to the Offeror (and vice versa if the Offeror makes a 

recording). 


Much in the same way as any other procurement, the Phase 2 RFP should include due 

dates for the Offeror to submit questions.  Instead of posting the answers on 

FedBizOpps, the CO must distribute the Q&As to all of the Offerors remaining in the 

competition. 


The Offerors submit technical and price proposals as instructed in the RFP.
 

Chapter 9, Appendix J, page 2 of 4 



 
 

 

 

 
 Step 7 (Days 12 after Receipt of Proposals)
 

 

 
 Step 8 (Days 12 after Receipt of Proposals)
 

 
 

 Step 9 (Allow for 2 Weeks)
 

 

 

 
 

 Step 10 (Included in Time for Step 8)
 

 
 

 Step 11 (Included in Time for Step 8)
 
 

 
 

 Step 12 (Should Occur 3 Weeks after Proposal Submission)
 
 

     
 

 

The CO should call or email each Offeror to schedule a date for the Second Oral 

Presentation.  If the CO places a call, the CO should send a confirmation email that 

includes pertinent information such as the date, time, location, and special procedures 

for entering the building.  If such detailed information is not available at the time of 

the initial phone call, the CO should followup with the Offeror prior to the date of the 

oral presentation. 


The CO shares the technical proposals with: (a) voting members of the evaluation 

board; (b) Peers; and (c) SMEs.  At this point, the CO must not disclose the price 

proposals.  The CO is in charge of securing any source selection information.  

Accordingly, the voting and nonvoting members must abide by any instructions or 

limitations provided by the CO.  In particular, the CO may or may not allow for the 

dissemination of materials via email.  In addition, due to the high likelihood that the 

Design Concept submissions will only be viewable in person, the voting and nonvoting 

members may need to visit the government building.
 

The voting evaluation board members separately review the technical proposals.  Using 

the worksheets provided by the CO, the voting members review and document the 

technical proposals for strengths; weaknesses; deficiencies; and risks (SWDR) (as 

explained further in the source selection plan).  Also, the panel should prepare a list of 

any additional areas that they would like to discuss with the Offeror to further explain 

during the Second Oral Presentation.  Concurrently with the evaluations by the voting 

board members, the Peers and SMEs separately review the technical proposals.  Using
 
the worksheets provided by the CO, the Peers and SMEs document the strengths; 

weaknesses; deficiencies; and risks (as explained further in the source selection plan).  

Also, the Peers and SMEs should prepare a list of any additional areas that they would 

like to discuss with the Offeror to further explain during the Second Oral Presentation.
 

Once the voting panel is finished documenting SWDR, the Peers and SMEs share their 

respective thoughts with the voting members.  It is preferable for the Peers and SMEs 

to be available inperson or via telephone.
 

The voting evaluation board members collectively submit a written list to the CO for 

each Offeror documenting SWDR.  The panel will also provide a list of any additional 

areas that they would like the Offeror to further explain or discuss during the Second 

Oral Presentation.
 

The CO conducts the Second Oral Presentation.  Using the worksheets provided by the
 
CO, the voting and nonvoting members document additional SWDR of the Offeror 

resulting from the Second Oral Presentation.
 

Step 13 (Same Day or Within few Days) 
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 Step 14 (Allow for 1 Week)
 

 
   

 
 Step 15 (Allow for ½Week)
 

   

 
 

 Step 16 (Allow for 1 Week)
 

 
 
Step 17 (After Conclusion of Step 16) 


 
 

 Step 18 (Allow for 2 Weeks for Final Panel Review and Final Report Preparation)
 

 

 
 Step 19
 

 
 

 Step 20
 

Immediately or shortly after the conclusion of the Second Oral Presentations, the 

voting and nonvoting evaluation panel members meet to discuss and document their 

collective impressions.  The voting panel members must document their collective view 

of the SWDR of each Offeror after completion of the Second Oral Presentations. 


Based on the technical proposal, the Second Oral Presentation, and the collective views 

of the voting and nonvoting members, the SSEB Chairperson prepares and submits to 

the CO a detailed written technical evaluation for each Offeror. 


The CO reviews the draft report and, if necessary, meets with the panel to discuss the 

report.  Once satisfied with the report, the CO provides the voting and nonvoting 

members with the price proposals and instructions for evaluating price (e.g., price 

reasonableness, price realism, and unbalanced pricing).
 

Based on instructions provided by the CO, the panel reviews the pricing proposals and 

provides a written report to the CO.
 

Based on the technical and price documentation submitted by the panel, the CO sends 

a letter or email to each Offeror with a list of WDR and adverse past performance 

information to which the Offeror has not yet had the opportunity to respond.  The CO 

may also discuss other aspects of the Offeror’s proposal that could, in the opinion of 

the CO, be altered or explained to enhance materially the proposal’s potential for 

award.  In the letter, the CO must establish a common cutoff date for the submission 

of Final Proposal Revisions (FPR).
 

After receipt of the FPRs, the CO reconvenes the voting and nonvoting panel members 

to conduct the final technical and price evaluations.  The Chairperson must submit a
 
final written report to the CO. 


The CO reviews the written report, obtains internal concurrences or approvals (as 

needed), and executes the final decision documents.
 

Issues notice of award, issues letters to the unsuccessful Offerors, and conducts 

debriefings (if requested). 
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